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EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 » (303) 966-7000

November 10, 1993 93-RF-11763

. James K. Hartman
' Assistant Manager
* Transition and Environmental Restoration

- DOE, RFO

Aftn: B. K. Thatcher

MILESTONE SCHEDULE FOR OPERABLE UNIT 9, ORIGINAL PROCESS WASTE LINES -
NMH-493-93

The Interagency Agreement (IAG) schedule for Operable Unit (OU) 9 includes the Draft RCRA
{Resource Conservation and Recovery Act] Facilities Investigation/Remedial Investigation
(RFV/RI) Report due on April 11, 1994, and the Final RFI/Ri Report due on September 6, 1994.
At the current work progress it is anticipated that these milestones cannot be met.

Delays in the IAG schedule have occurred over Fiscal Year 1993 (FY 93). Extensions to OU 9
milestones are required due to the following schedule impacts:

Funding limitations in FY 93 postponed field work activities. Funding limitations during
FY 93 will only allow the non-intrusive activities of the Phase | RFI/RlI Work Plan to be
accomplished. Non-intrusive activities do not include the drilling of boreholes and the
installation of monitoring wells. Data obtained from intrusive samples is needed to
complete the required Technical Memoranda and the RFI/RI Reports. Partial funding
is being considered for OU 9 during FY 94 which would further delay the intrusive field
work activities.

The assumption that Individual Hazardous Substance Site (IHSS) cleanup would be
linked to Decontamination and Decommissioning (D&D)/Transition Planning was
included in the FY 95-99 Five Year Plan submittal which was approved by the
Department of Energy, Rocky Flats Office (DOE, RFO). The schedule submitted in
} . the FY 95-99 Five Year Plan and the assumptions to develop it, are provided with this
letter as attachments.

The potential for missed OU 9 milestones has been discussed at various times with Bruce

; Thatcher, of your staff, OU 9 Project Managers with the Environmental Protection Agency

. (EPA) and the Colorado Department of Health (CDH), and was also discussed at the DOE,
RFO and DOE, Headquarters (HQ) FY 94 work package presentations. Written notification of
missing these milestones has been included in the Project Tracking System (PTS) reports
since before October 1992. These reports are submitted through DOE, RFO to DOE, HQ.
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It is requested that an extension be granted as specified in Chapter | Part 42 of the IAG. The

" extension period is expected to be approximately five years. The anticipated compietion

dates for the Draft and the Final Phase | RFI/RI Reports are March 20, 2001, and September
16, 2003, respectively. The extended dates reflect coordlnauon of (IHSS) cleanup with the
Rocky Flats Plant D&D/Transition Plan schedules.

If you have any questions conceming this issue, please contact me, or Bruce D. Peterman of
the Remediation Project Management staff at extension 8659.

N. M. Hutchins
Acting Associate General Manager

Environmental Restoration Management
EG&G Rocky Flats, Inc.

RZH:dql
Orig. and 1 cc - J. K. Hartman

Attachments:
As Stated

cc:

A.H. Pauole - DOE, RFO
R.J. Schassburger - “ “
M.N. Silverman -
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FY 95-99 Five Year Plan Assumptions

During FY 93 initial site assessment consisted of implementation of the non-intrusive activities
of the Phase | RFI/RI Work Plan. This included additional data compilation and development of
the draft Technical Memorandum (TM 1) Field Sampling Plan for Outside Tanks. During FY 94,
it is anticipated that the initial non-intrusive site assessment for OU 9 will be completed
including strficial soil sampling, real-time soil gas surveys and radiological surveys. Completion
of these activities will culminate with the summary of the non-intrusive activities and
development of the intrusive field sampling plan for the next phase of the assessment into a
technical memorandum (T M) This TM is planned to be completed during the second quarter
of FY 95.

TECHNICAL

1. Wtis assumed that tank characterization and sampling, that began in FY 93 will be carried
overinto FY 94.

2. ltis assumed that any temporary equipment within the investigative area of an Individual
Hazardous Substance Site (IHSS will not limit access and will be removed. Removal costs
are not the responsibility of Environmental Restoration (ER) budgets and, therefore, not
included.

3. ltis assumed that "cold” (non-radioactive) laboratory sample turn around time will be 75
days and that "hot" (radioactive) sample turn around time will be 90 days.

4. ltis assumed that the time required for storage and screening of samples prior to shlpment
to laboratories for analysns will not exceed five (5) working days.

5. Although underground utilities will affect intrusive activities, it is anticipated that work-
arounds will be available so that the presence of competing underground utilities will not
entirely preclude activities. '

6. Itis assumed that the average laboratory cost of sample analysis will not increase during FY
94 and that average laboratory costs will be charged to this Work Package per the
, analytical cost estimate provided by EG&G Rocky Flats, Inc. Environmental Restoration
T Management (ERM) Sample Management. .

st w0 7. Initial unvalidated results will be used for the draft wrmng of technical memorandum and
’ reports.

8. ltis assumed that radiation surveys will be performed by EG&G Rocky Flais High Purity
Germanium (HPGe) detector team which consists of two techmcuans and one specialist
. anth two subcontractor technicians support if required.

. ltis éséumed that one HPGe tripod unit will yield a daily estimated rate of six stations per
day. The truck mounted HPGe will yield a daily estimated rate of two stations per day.
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10. Itis assumed that the OUs requiring Sodium fodide (Nal) detectors, a rate of 50 stations
per day for IHSSs that are large (greater that 100 ft by 100 ft) accessible without security
restrictions (e.g. along roads, ditches). A rate of 25 stations per day is used for IHSSs
smaller than 100 ft by 100 ft and are located in security areas e.g. the Protected Area (PA).

11. Itis assumed that the Environmental Evaluation (EE) fieldWork, initial surveys and EE
report are independent of one another. The EE fieldwork will be integrated and occur
- with the Integrated OUs. One EE will be conducted for the entire Industrial Area.

12. It is assumed that the Threatened and Endangered Species (T&E) Survey for Spiranthes
and Prebles Meadow Jumping Mouse within the industrial area are not likely to affect the
field activities for the integrated OUs.

13. ltis assumed that surface soil sampling will be performed by a subcontractor. The
estimated rate for surface soil sampling is four samples per day.

14. Vertical profile samples are to support the HPGe survey interpretation and will be coIIected
concurrently with the Radiation Survey task.

15. Ceratin radioactive elements are transparent to HPGe and Nal surveys (i.e. Tritium). Itis
assumed that these analytes will be lnctuded as an additional analyte within surface soil
samples.

16. ltis assumed that a rate of six soil gas samples per day can be coliected and analyzed for
the soil gas task durations.

17. Survey location/grid layout/utility location times are built into each task that will require
survey grids for sampling, radiation surveys, utility clearance, etc.
SCHEDULE

1. ltis assumed that field activities will be integrated amongst OUs 8, 9, 10, 12, 13 and 14
with one contract being awarded.

2. ltis assumed that the FY 93 subcontract to perform non-intrusive investigations for the
e . . integrated OUs will be extended through FY 94 and will not need to be replaced with a
s S -7 new procurement action.

3. ltis assumed that Procurement Tasks amongst the integrated OUs will be combined and
RIS awarded to a single subcontractor where applicable.

-~ Itis assumed that the Statement of Work and the procurement process for any contract is
: per the Master Task System (MTS) contracting guidelines and costs.

......

5. Itis assumed that the subcontractor will provide adequate security cleared personnel to
* ' escort data compilation and field crews during performance of contract.

N
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6. ltis assumed that fieldwork following the EE surveys will be performed by a subcontractor,
and report development will be performed internally by EG&G Rocky Flats.

7. ltis assumed that any supporting National Environmental Policy Act (NEPA)
documentation (i.e. Categorical Exclusions) will be granted in a within 90 days of
requested initiation and will not delay field activities.

" . 8. Itis assumed that EG&G Rocky Flats Remediation Project Management (RPM) FY 93
Staffing Plan requirements will be met prior to FY 94 and/or staffing requirements will not
affect scheduling for OU 9.

9. Schedules were developed assuming work would be performed at 8 hours per day.
However, previous experience has shown that a 10-hour day is common for field activities
for logistical considerations. However, overtime requirements by the subcontractor may
increase project costs. Currently, authorization for subcontractor overtime is evaluated on
a case by case basis.

10. Itis assumed that the current levels of documentation required by internal and external
entities and organizations will not change significantly and will support project
accomplishments. The following is a list of all required documentation:

- ER Weekly Reports

- Monthly Variance/Cost Analysis Reports
- Monthly ER Progress Reports

- Progress Tracking Reports

- Activity Data Sheet (ADS) Reports

11. All external deliverable documents will be distributed as follows:

- Six copies to DOE, RFO for internal use and distribution

- Two copies to CDH

- Two copies to EPA

- Four copies to Natural Resources Damage Assessment (NRDA) Trustees
- Two copies to the Administrative Record

- One copy to ERM Library

- Three copies to EG&G Rocky Flats for internal use

. ..J.? Do ~12. One full-time equivalent is 1750 hours.

13. Data validation subcontracting dollars is not included in this work package. It is assumed
that data validation will be covered by Sample Management Organization.

1 4_ Fire department and emergency response support is not included in this work package. |
" is assumed that these will be covered by Environmental Operations Management work
ot packages

15, ltis assumed that overtime premiums will be directly charged to the work package during
~FY 94. - '




16.

17.

18.
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Additional assumptlons apply for guidance memo received from EG&G Management at
Budget Call meetlng on April 28, 1993. The memo was signed by R. L. Benedetti.

Additional assumptions apply from Program Guidance Summary (MCS1-1) received on
May 19, 1993, from Bruce Pett for R. L. Benedetti. ' '

itis assurﬁed that the intrusive investigation of OU 9 will be linked to Decontamination and
Decommissioning/Transition efforts at the Rocky Flats Plant.

COST

1.

It is assumed that CDH and EPA comment periods for TMs will not exceed ten (10)
working days from the document's submittal date.

It is assumed that CDH and EPA comments on TMs will be resolved within five (5) working k

days of official receipt.

It is assumed that DOE, RFO official review of the finalized TM require ten (10) working
days and that transmittal of TMs to the regulatory agencies by DOE, RFO will not exceed
three (3) working days.

It is assumed that TMs will be approved by CDH and EPA within five (5) working days of
their receipt of the finalized document.

Penalties and fines incurred because of missed legally-enforceable milestones are not
included in this work package.

. Itis assumed that the OU 9-related Potential Areas of Concerns (PAC) and Potential

Incidents of Concern (PIC) identified in M. Hestmark's letter BHWM-FF to R. Schassburger
(PAC 800-1200, 12 Under Buudlng Contaminations, and the Sanitary Sewer System) will
be added to OU 9.
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g2] V09121174 NON-INTRUBIVE COLD LABORATORY SAMPLE 100 20-Jan-1994  10-Jun-1994 ‘o - : e . 0
ANALYSIS al . S o
g3| ¥09121175 NON-INTRUBIVE HOT LABDRATORY GAMPLE 100 20-Jan-1994  10-Jun-i994 ‘o- . : S S -
~ ANALYBIS U . S .
¥09121184 INTRUSIVE COLD LABORATORY SAMPLE 218 10-Dct-1994  24-Aug-1995 . . . : :
84| ANALYEIS TR ! . . S - 84
¥09121185 INTRUSIVE HOT LABORATORY BAWPLE 218 10-0ct-1994  24-Aug-1995 — . . .
85 * ANALYSIB , S — : . L 85
gs| ¥09121176 DATA VALIDATION 188 23-Feb-1995  17-Nov-1995 S : co . o
g7| ¥09121177 RFEDS 208 23-Feb-1995  {9-Dec-1995 - : L o o7
OU 9 IM - (IHSS 122) PHASE I RFI/RI FIELDWORK . . :
gg| H09122516 IHES 122 PHASE I RFL/RL FIELDYORK 957 06-Jan-1994  31-Dct-1997 - R IIIELSS : _— . o8
g9| V09122113 IHES 122 LOCATE TANG 10 06~Jan-1994  19-Jan-i994 oL . . : S -
gp| ¥09122114 IHES 122 RAD BURVEY 015) 4 20~Jon=1994 * 25-Jan-1994 o f . Lo 9%
91| ¥09122115 IHSS 122 DRILL 14 BH (20 FT.) 20 01-Dct-1997  29-Dct-1997 : i X Co .
92| ¥09122116 THES 122 RAD BCREEN OF BAMPLES " 21 03-Dct-1997  31-Dct-i997 i ' .o 9
OU 9 IM - (IHSS 122) PHASE I RFI/RI LAB WORK/DATA VALIDATION, . : . .
g3| HOS122517 TBS 122 PHASE I RFI/RI LAB ¥ORK/DATA 191 08-Det-1997  16-Jui-1998 [ozee : o S -
VALIDATION =4 . : :
g4] ¥09122198 COLD LABORATORY BAWPLE ANALYBIS 111 08-Dct-1997  23-Mar-1998 | . T .o al 1
95| ¥09122199 HOT LABORATORY BAMPLE ANALYSIS 111 08-Dct-1997  23-Mar-1998 O : c . ol
96| ¥09122200 DATA vALTDATION 81 23-Feb-1998  17-Jun-1998 . ‘o ' : S %
OU 9 OPWL -~ ADS 1251
FILE: GANTT AS OF: 24-5ep-93:10:52 This 1s 8 current, unofficlal schedule thet may differ From the officlel MCS baselins, Pege 4 of 25 !




U. S. Department of Energy = Rocky Flats Plant
PROPOSED FY$5-FY99 FIVE YEAR PLAN

' 159 Jiosz Tiga Teose Juss Jwoss gy Jims [1959 [owe [am Jaie [oom Jowe Joms Jems Jao |anme [o0m Jomo
ACTIVITY . DESCRIPTION DLR.  BTART FINIEH Jen_{Jen [Jm [Jm [ |cbn  [Jen  [gen [dm  [dm | [da [den [don [Jem |dm |kn |dem [oen |Jen
«  |TIMENOR: . . . . * . R o "
’ ’ . . [otHerns’ i . . . : . N . :
97| ¥09122201 RFEDS 101 23-Feb-1998  16-Jul-1998 Y o R - . : . 9
0U 9 IM - (IHSS 123.2) PHASE I RFI/RI FIELDWORK : . ) . . o : : o . o
gg| H09123518 IHSB 123 PHASE I RFI/RL FIELDVORK - 198 O6-Jan-1994  14-Dct-1994 R AR« T TR, N o %
gg| ¥09123069 IHEB 123.2 RAD BURVEYS 3 06-Jan-1994  10-Jan-1994 N I e : . Lo 9
1go| ¥09123070 IHSS 123.2 DRILL 2 BH 120 FT.) 4 07-Dct-1994  12-Dct-1994 N E T T . . s 100
yo1| V09123071 IHSS 123.2 RAD SCREEN OF BAWPLES 4 11-Dct-1994  14-Dct-1994 R A T .
OU 9 IM - (IHSS 123.2) PHASE I RFI/RI LAB WORK/DATA VALIDATION ) i - .
HO9123519 IHSS 123 PHABE I RFL/RL LAB YORK/DATA 174 14-Dct-1994  28-Jun-1995 N . . :
02 VALIDATION " L AT -+ ' . 102
103 ¥09123126 COLD LABORATORY GAVPLE ANALYSIS 94 14-0ct-1994  06-Uar-1995 N = : : X (03
|o4| ¥09123127 HOT LABORATORY SAMPLE ANALYBIB 94 14-Dct-1994  06-Mar-1995 S R o B : : L4
105| ¥09423128 DATA VALIDATIDN 64 DI-Mor-1995  31-Mau-1995 S T T . . 105
106 ¥09123129 RFEDS ‘ 84 01-Mar-1995  28-Jun-1995 N N = N oo . . 106
OU 9 IM - (IHSS 124) PHASE I RFI/RI FIELDWORK . . . ’ - y
yo7| H09124520 IHEBS 124 PHASE I RFL/RT FIELDVORK 218 D6-Jan-1994  |1-Nov-1994 o s . o . L . ‘o7
10a] 09124073 IHES 124 RAD SURVEY 3 06-Jan-1994  10-Jon-1994 R A TR, L . T : : 108
1pg] Y09124074 IHEG 124 DRILL 4 BH (20 FT.) 8 31-Dot-1994  09-Nov-1994 S : - . o . : 109
11g| ¥09124075 IHES 124 RAD BCREEN OF SAMPLEB 8 02-Nov-1994  11-Nov-1994 T - : - ) : o
OU 9 IM - (IHSS 124) PHASE I RFI/RI LAB WORK/DATA VALIDATION . ; S B ; Z
HO9124521 THSS 124 PHASE I RFL/RL LAB YORK/DATA 178 07-Nov-1994  27-Jul-1995 : - : . - . :
RT] e VALIDATION v R B3 L . o .. Lo i
112| V09124186 COLD LABORATORY BAWPLE ANALYSIS 98 07-Nov-1994  03-Aor-1995 N = . o . e "2
113] ¥09124187 HOT LABORATORY BAMPLE ANALYSIS 98 07-Nov-1994  03-Apr-1995 ) O L : C oo TR
y14| ¥09124188 DATA VALIDATIDN 68 23-Mar-1995  28-Jun-1995 a o : . : . : : el
15| ¥09124189 RFEDS : 88 23-Uor-1995  27-Jul-1995 o . : S T - s
OU 9 IM - (IHSS 125) PHASE I RFI/RI FIELDWORK . . . : . - e
) 16| HO9125522 THSB 125 PHABE I RFI/RI FIELDVORK 224 D6-Jan-1994  2i-Nov-1994 RN B : : . o e
117] ¥09125077 IHEB 125 RAD BURVEY ‘ 3 06-Jan-1994  10-Jan-1994 T I R : : ; "
11g| ¥09125078 IHBS 125 DRILL 3 BH (20 FT.) 6 10-Nov-1994  17-Nov-1994 N I T ' . . . e
OU 9 OPWL - ADS 1251

FILE: GANTT AS OF: 24-Bep-93:10:52

This is 8 current, unofficlel schedule that may difFer From the ofFicial MCH baseline.

Pege 5 of 25




U. S. Department of Energy = Rocky Flats Plant o !
PROPOSED FY95-FY99 FIVE YEAR PLAN . E
- _ ~ CURRENT CONDITIONS ' |
Ou ¢ OFPWL ' '
199182 [1w3 93¢ [19% 1936 [1997 |16 [i999 [omn [ger |&e [20m [eme [2ms Jams [an [am [aom Jomo
ACTIVITY + DESCRIPTION DR.  BTART FINIEH Jon | [dm [m Jdn dn lden Jden [Jm [dn |Jen [dn [Jen [Jn [Jm |dem [kn |k [Jen foen
. (kvons . . R R . B R B . N .
DI -Apr-93 R . . R B . . . . . R
119| ¥09125079 IHBS 125 RAD BCREEN OF BAMPLES 6 14-Nov-1994  21-Nov-1994 T S S "o -
I . N - o
OU 9 IM - (IHSS 125) PHASE I RFI/RI LAB WORK/DATA VALIDATION, ) o . ) R - : . . ’ y |
120| H09125523 TVBG 125 PHASE L RFL/RL LAB VORK/DATA  176.17-Nov-1994  Od-hug~1995 R L > N D 2|
121 ¥09125132 COLD LABDRATORY SAWPLE ANALYSIS 96 17-Nov-1994  It-Apr-1995 R Y e I L e 121
122] ¥09125133 HOT LABORATORY' GAMPLE ANALYSIS 96 17-Nov-1994  15-Apr-1995 I I = T A I R 122 R
123| V09125134 DATA VALIDATIDN 66 04-Apr-1995  07-Jul-1995 : o R 123 |
124| v09125135 RFEDS 86 04-Aor-1995  04-Aug-1995 S T L L o
OU 9 IM - (IHSS 126) PHASE I RFI/RI FIELDWORK E . R -
125 | H09126524 IHES 126 PHASE I RFL/RL FIELDVORK 671 B6-Jan-1994  10-Bep-1996 T B 2 P sl
)26 V09126080 IHES 126 DOCLMENT RAD VASTE 5 06-Jan-1994  12-Jan-1994 e T S A 126
127| ¥09126081 IHSS 126 DRILL 2 BH (20 FT.) 4 03-Bep-1996  06-Gop-1996 E O S S N 127
1 20| ¥09126082 THSS 126 RAD BCREEN OF BAWPLES 4 05-Sep-1996  10-62p-1996 . N S S 120
OU 9 IM - (IHSS i126) PHASE I RFI/RI LAB WORK/DATA VALIDATION . . L . — : . :
129| H09126525 THBS 126 PHAGE I RFL/RL LAB VORK/DATA 174 10-8ep-1996  22-ou-1997 ol T R 129
130| ¥09126138 COLD LABORATORY BAMPLE ANALYSIS 94 10-Bep-1996  29-Jan-1997 S T 130 ,
131 | ¥09126139 HOT LABDRATORY BAMPLE ANALYSLS 94 10-Bep-1996  29-Jan-1997 g .o 131 .
132| ¥09126140 DATA VALIDATION : 64 24-Jon-1997  24-Aor=1997 o T 122
133| ¥09126141 RFEDS , ' © 84 24-Jan-1997  22-Ueu-1997 N O X 133
{ou 9 I™ - (IHSS 127) PHASE I RFI/RI FIELDWORK ' o j ST
134] H09127526 THES 127 PHASE I RFI/RI FIELDVORK 228 06-Jan-1994  29-Nov-~1994 e T P 134
y35] ¥09127683 IHES 127 RAD BURVEY 6 06-Jon-1994  13-Jon-1994 T S 195
13| ¥09127084 THSS 127 DRILL 2 BH 120 FT.) 4 1B-Nov-1994  23-Nov-1994 S S I e
137 ¥09127085 IHEB 127 RAD BCREEN OF BAMPLES 4 22-Nov-1994  29-Nov~1994 D TR T S S S -
‘lou 9 IM - (IHSS 127) PHASE I RFI/RI LAB WORK/DATA VALIDATION. . . L. . : : :
HO9127527 IHSS 127 PHASE L RFL/RT LAB YORK/DATA 174 29-Nov-1994  10-Aug~1995 S BT e T T S
i3 VALIDATION y o9 R Y -+ oL 138
139] ¥09127144 COLD LABORATORY SAVPLE ANALYBIS 94 29-Nov-1994  18-Apr=1995 N o T S 139
140| ¥09127145 HOT LABORATORY BAUPLE ANALYBIS 94 29-Nov-1994  18-Apr~1995 S D S S AP [P
QU 9 OPWL -~ ADS 1251
FILE: DANTT AS OF: 24-Bep-93:10:52 . ' Thics Is e current, unofficlel schedule thet may dIffer From the offFiclal WCB basefine. Pege 6 of 25




, U. S. Department of Energy - Rocky Flats Plant
I . Ou ¢ OPWL
1990 1992 1993|1994 (1995 {1996 1997 |[1538 11999 |2mg 2000 |2002 {enmy [2m04 j2m0S 2006 |2007 (2208 2009 201D
ACTIVITY DESCRIPTION DIR.  BTART FINIEH Ton [en [Jm dm |m |am |Jen |oem |Jm  |dm  Jhe  |Bn  |Jem (Jan [gm  |Jm |Jkn [ |Jen [Jen
] . . |orAere . . . . . : ’ . . . ' .
{4111¥09127146 DATA VALIDATION 64 12-Aor-1995  13-Jul-1995 e R S .
112| ¥09127147 RFEDS B4 12-Apr-1995  10-Aug-1995 i S S DA (7 .
OU 9 IM - (IHSS 132) PHASE I RFI/RI FIELDWORK ' T
/43l H09132528 THEB 132 PHABE I RFI/RL FIELDVORK 6 19-Dct-1994  26-Det-1994 T I -
144| ¥09132086 THES 132 DRILL 2 BH (20 FT.) 4 19-Dct-1994  24-Dct-1994 I T I ™
145 voslazuw IHBS 132 RAD BCREEN DF GAWPLEB 4 20-Dct-1994  26-Dct-1994 N A T T 15
ou 9 IM - (IHSS 132) PHASE I RFI/RI LAB WORK/DATA VALIDATION 1 N j
HO9132529 THES 132 PHASE I RFL/RL LAB YORK/DATA 174 26-Oct-1994  [1-Ju1-1995 1
146 =% VALTDATTON e BRT L He
{47| Y09132150 COLD LABORATORY BAWPLE ANALYBIS 94 26-Dcb-1994  16-Mar-1995 S O - . el 47
48| ¥09132151 HOT LABORATORY SAMPLE ANALYSIS 94 26-Dct-1994  16-Mar-1995 N Y I S e . 148
149] ¥09132152 DATA VALIDATIDN " 64 13-Mer-1995  12-Jun-1995 I N B T 149
1s0] ¥09132153 RFEDS . 84 13-Mer-1995  11-Jul-1995 T D, 150
OU 9 IM - (IHSS 146) PHASE I RFI/RI FIELDWORK . L. . ' ' ) .
|51| H09146530 IHES 146 PHASE I RFL/RT FIELDYORK 679 06-Jan-1994  20-Bep-1996 D s . R 151
152| ¥09146089 THEB 146 RAD BURVEY 6 06-Jan=1994  13-Jan-1994 N Y R S 152
153| ¥09146030 IHES 146 DRILL 6 BH (20 FT.) 12 03-Bep-1996  18-Bep-1996 R e S S DR S 153
154| ¥09146091 IHSS 146 RAD BOREEN OF BAWPLES 12 05-Bep-1996  20-Bop-1996 . . . : : | : : . . ’ : : . : ) . . . 154
ou 9 IM ~ (IHSS 146) PHASE I RFI/RI LAB WORK/DATA VALIDATION ’ ' : . :
155] HO9146531 THSS 146 PHASE I RF/RL LAB VORK/DATA 182 10-6en- 1996  04-Jun-1997 S PEE - I S C Lo C - : 155
|56| ¥09146156 COLD LABDRATORY BAWPLE ANALYBIS 102 10-6ep-1996  10-Feb-1997 T e T S PR 156
{57| V09146157 HOT LABORATORY BAMPLE ANALYSIS ' 102 10-Bep-1996  10-Feb-1997 S O A S U . 157
15g| V09146158 DATA VALIDATION 72 24-den-1997  06-Mau-1997 R S N 1
159| ¥09146159 RFEDS 92 24-Jan-1997  04-Jun-1997 . A : ‘o _— g ! . o . oo 159
OU 9 IM - (IHSS 147.1) PHASE I RFI/RI FIELDWORK I . . L
160| H09147532 IHBS 147 PHASE I RFL/RI FIELDVORK 194 06-Jon-1994  10-Dct-1994 B D T 60
161| ¥09147110 IHEB 147.1 CONDUCT RAD BURVEY AT DLTCH 3 06-Jan-1994  10-Jan-1994 N I T e 161
Lea| YOS147111 IHSB 147.1 DRILL 2 BH (20 FT.) 4 03-0ct-1994  06-Dct-1994 I T [ S PR 162
OU 9 OPWL - ADS 1251
FILE: GANTT AB DF: 24-B5ep-93:10:52 This Is s current, unofflclel schedule that may differ From the offlclal MCS basellne. . Pags 7 of 25




S U - U. §. Department of Energy - Rocky Flats Plant
s Col ‘ PROPOSED FY95-FY99 FIVE YEAR PLAN
" : ' CURRENT CONDITIONS . ' -
R OU 9 OPWL |
e s on o oo [ el e (o o e e e e e e e e e e e |
e o = - DR Lo
163| ¥09147112 IHBS 147.1 RAD GCREEN OF SAWPLES 4 05-0ct-1994  10-Dct-1994 oy : B S 163

OU 9 IM - (IHSS 147.1) PHASE I RFI/RI LAB WORK/DATA VALIDATION o . :
|64 | HO9147533 THEG 147 PHAGE T RFI/RL LAB VORK/DATA 174 10-Dct-1994  22-Jun-1995 . L= S : e . S r6 :
165| ¥09147192 COLD LABDRATORY BAWPLE ANALYBIB 94 10-Dct-1994  28-Fab-1995 : O . - . . . T C R 165
166| ¥09147193 HOT LABORATORY BAMPLE ANALYSIS 94 10-Dct-1994  28-Feb-1995 N I T o 166
167] ¥09147194 DATA VALIDATION ° ; 64 23-Feb-1995  24-Meu-1995 ) N o X 167
169 ¥09147195 RFEDS ' 84 23-Feb-1995  22-Jun-1995 o \ O : ' ' 168 ,

OU 9 IM - (IHSS 149) PHASE I RFI/RI FIELDWORK S o T L :
169| HO9149534 THES 149 PHASE I RFL/RL FIELDYDRK 210 06-Jan-1994  D1-Nov-1994 R B - T S S A 169
170| ¥09149093 THBB 149 RAD SURVEY 3 06-Jen-1994  10-Jen-1994 T 170
171 ¥03145094 Ihss 149 DRILL 2 BH 120 FT.) 4 25-Oct-1994  28-Oct-1994 : 1 | : R : C R T : -

172 ¥09149095 IHSS 149 RAD SCREEN OF BAWPLES : 4 27-Dct-1994  Dl-Nov-1994 o - 1 C : oo S Lo Ce . 12| !

OU 9 IM - (IHSS 149) PHASE I RFI/RI LAB WORK/DATA VALIDATION . . . . o L ol '- :
173| HO9149535 THES 149 PHASE I RFI/RL LAB VORK/DATA 174 O1-Nov-1994  17-Ju1-19%5 R Lo : S . 7
174{ ¥09149162 COLD LABORATORY BAWPLE ANALYBIS 94 01-Noy-1994  22-Mar-1995 ) N = D S ) . o . . C . 174 |
175| ¥09149163 HOT LABORATORY BAMPLE ANALYSIS 94 01-Nov-1994  22-Mar-1995 : . = : . : S . Co : : . : : X 175 \
176| Y09149164 DATA VALIDATION 64 17-Mor-1995  16-Jun-1995 C r a. R - : Co Lo TANE
(77| ¥09149165 RFEDS - 84 17-Mar-1995  17-Jui-1995 S e DO S R -

OU 9 IM - (IHSS 159) PHASE I RFI/RI FIELDWORK : ' ' ' R o !
75| HO9159536 THEB 159 PHASE I RFL/RI FIELOVORK 263 01-Dct-1993  20-Dct-1994 S S S S A R P
179] ¥09153097 IHa8 1S9 RAD BURVEY 3 01-0ct-1993  05-0ct-1993 N : L L : o : . S : : S 179
1g0| ¥09159098 IHEE 159 DRILL 2 BH (20 FT.) © 413-Deb-1994 18-Det-1994 R i Co oL R o 180
1g1 | V09159099 IHER 159 RAD SCREEN OF BAWPLES 4 17-Dct-1994  20-Deb-1994 R T S S : o ,

OU 9 IM - (IHSS 159) PHASE I RFI/RI LAB WORK/DATA VALIDATION L : o . o . Sl . . ‘ Y
1g2| HO9159537 IHBS 159 PHASE I RFL/RL LAB VORK/DATA 174 20-Dct-1994  05-Jul-1995 : | E=n : ': . ol - C : e
1g3| ¥09159168 COLD LABDRATORY BAWPLE ANALYBIS 94 20-Oct-1994  i0-Mer-1995 T S [T
1g4| YO9159169 HOT LABORATORY BAMPLE ANALYBIS 94 20-Dct-1994  10-Mar-1995 N I = L C T C ‘84 -

OU 9 OPWL - ADS 1251 , ‘
FILE: GANTT AS OF: 24-5ep-93:10:52 This (s & current, unofficial schedule that nay differ from the officlal MCS basellne. Page 8 of 25




U. S. Department of Energy = Rocky Flats Plant

PROPOSED FY95-FY99 FIVE YEAR PLAN
CURRENT CONDITIONS

202|. -

199 [1m2 iwsd iss Joszs Ji9s Jiowr i Tiwes [oon0 Jani [ [20m Jom4 Jems |06 |07 |Ae [20@ |20
ACTIVITY DESCRIPTIDN DIR.  BTART FINIGH 0 Jen  |Jm  [Jm dn [&n  |kn | |Jm  [Jm [n |dm  Jden Jdm |Jm |om [Em ln |en e
. . . . . Ol -Apr-93 . * s . .
1g5| ¥09159170 DATA VALIDATION : 64 07-Uar-1995  06-Jun-1995 . . : o). ' : : : 185
186 | ¥09159171 RFEDS _ 84 07-Uar-1995  05-Jul-1995 o ‘ : . . : 186
OU 9 IM - (IHSS 215) PHASE I RFI/RI FIELDWORK ] . . : :
)97} HO9215538 THSB 215 PHASE I RFI/RT FIELDYORK 3 06-Jan-1994  10-Jan-1994 . : 1 .- ' ' 187
¥09215066 IHSR 215 TANK INSPECTIDN/RESIDUE | D6-Jan-1994  06-Jan-1994 . . : .
188 V00 EAELES | . ) . 198
1gg| ¥09215067 THS8 215 RAD BCREEN OF BAWPLES 1 10-Jan-1994  10-Jan-1994 i . . . . 199
OU 9 IM - (IHSS 215) PHASE I RFI/RI LAB WORK : : . )
19g| H09215539 5”88 i'rio&”m I RFI/RI LAB YORK/DATA . 171 13-Jon-1994  F4-Bep-1994 : : o] ) . : : : . : 190
19| ¥09215119 HOT LABORATORY BAMPLE ANALYSIS 91 13-Jan-1994  20-May-1994 ‘ Nak : . . . . . - 191
(92| ¥09215122 DATA VALIDATION 61 20-Mau-1994  16-Aug-1994 o o X : : . : X . . 192
193] ¥09215123 RFEDG - 81 20-Moy-1994  l4-Bep-1994 P o : : : . . : \ : 193
OU 9 UBC - BUILDING 123 _ ) . R
194| HOSUBI2I0 UBC - BULLDDNG 123 1020 01-Jun-1995  06-Jui-1999 . : . : ; . 194
195 WO9LBCO02 LBC TECH MEMO ~ PREPARATION & APPROVAL 65 01-Jun-1995  31-Aug~1995 . . . : : . . : 195
195 YOSUBI231 BUILDING 123 LBC - OBTAIN IVCP 30 01-5ep-1995  13-Det-1995 : . . -8 : . : . : : . 196
97| ¥OIUBI232 BUTLDING 123 - INSTALL MONITORING VELLS (8 (6-0ct-1995  08-Nov-i995 . . : Lo 1 - : : : . . 197
¥09LBI233 BUILDING 123 - GROLNDYATER & FDOTING 747 19-Dct-1995  19-Dct-1998 . : | - : . . .
198 DRAIN BAWPLING ) C———— 3 . : 198
{g99| YO9UBI234 BUILDING 123 - RAD BCREEN OF SAMPLES 747 23-Dct-1995 21 -Dct-1998 ——— . . 199
20| ¥09UBI235 BUILDING 123 - LABORATORY SAMPLE 837 26-0Dct-1995  il-Hsr-1999 ::—_—_—-3 . ) : 200
: ANALYBIS " . :
01| YO9UBI236 BULLOING 123 - DATA VALIDATION/RFEDS 827 12-Mar-1996  06-Jul-1999 ———. . : : 201
OU 9 UBC - BUILDING 442 ) . . : ) , . . . : : . .
202 "HO9UB4420 UBC - BUTLDING 442 955 01-Dct-1996  02-Aug-2000 ' - m . . : _
203 YO9UBI42! BULLDING 442 LBC - DBTAIN IVCP 30 01-Dct-1996  1i-Nov-1996 : . o ' [ . : : X . : : 203
204| Y09UB4422 SUNODG 442 - DGTALL VONITORING VELLS 18 (2-Hov-1996 - 09-Dec-1996 . . : . . 9 . : . . : . . 204
205| YO9UB4423 BUTLDING 442 - GROUNDYATER & FDOTING 747 15-Nov-1996  16-Hov~1999 : . — . . . : . 205
: " DRAIN BAWLING : . : - - ; . : ) .
06| ¥OIUB442¢ BULLDING 442 - RAD SCREEN OF BAMPLES 747 19-Nov-1996  1B-Nov-1999 : . - . : : . 206
207 ¥09UBA425 BUILDING 442 ~ LABORATDRY BAUPLE 837 22-Nov-1996  10-Apr-2000 o — - 207
, ANALYSIS . : . . . . ) ) .
OuU 9 OPWL - ADS {251
FILE: GANTT AB OF: 24-8ep-93:10:52 This ls & current, unofFiclel schedule that msy differ From the ofFiclal UCS beselline. Pege 9 of 25




U §. Department of Energy = Rocky Flats Flant
PROPOSED FY95-FY99 FIVE YEAR PLAN
CURRENT CONDITIONS

OU ¢ OPWL

FILE: GANTT AS DF: 24-Gep-93:10:52

OLR START FINISH 1981 i@z l1®3 (93¢ |9 |96 (199 (198 199 Jeon [0 [AR [am [ jaws |ams [0 jam |00 200
: Jon |Jan  lJem  {Jm |Jan lJn joen [Jen [Jm [Jan Jn fsn [Jsn [Jen |Jm  [Jen  [Bn  |Jen  |Jen  |Jen
E . ! ;e Ll . DI T T N * N . . . ) . .
PR . Ol -Apr-P3 . . . . . . . . .
208 Y09UB4426 BULLDING 442 - DATA VALIDATIDN/RFEDS 827 10-Apr-1997  02-Aug-2000 : .  — ' . . . . . . 208
OU 9 UBC - BUILDING 444 . . . . : . : : ) . : :
209 HO9UB4440 UBC - BUILDING 444 955 01-Dct-1996 02-Aug-2000 . * zm . . . * 209
. . .y “ . . L - X . . . .
210 ¥0SUB4441 BUILOING 444 LBC - OBTAIN IVCP 30 01-Dct-1996  |1-Nov=1996 . . . : . . : . ) . . 210
211 vosuB44d2 :‘;s'u?.onc'u(-’nam.l. VONITDRING VELLE 18 12-Nov-1996  09-Dec-1996 . . 1 . . : : . . : . . 211
212{ YOSUB4443 BULLDTNG 444 - GROLNDYATER & FOOTING 747 |5-Nov-1996  16-Nov=1999 . — : : . . 22l
: DRAIN BAWLING ) . - . L . ' :
213| VOSUB4444 BUILDING 444 - RAD BCREEN OF BAUPLES 747 19-Nov-1996  18-Nov-1999 : ) , ) . : : 213
214} Y09UB444S BUNLDING 444 - LABDRATORY BAMPLE 837 22-Nov-1996  10-Apr-2000 ‘ —_— - . : ’ 214
ANALYSIS . ) . ' - " ) . ) . .
215| ¥09UBA446 BUILDING 444 - DATA VALIDATIDN/RFEDS 827 10-Apr-1997  02-Aug-2000 . cC——— : . . ' . 215
OU 9 UBC - BUILDING 559 ) : . . . ' . . .
214|-HO9UBS590 USC - BULLDING 559 955 01-Bep-1999  03-Jul-2003 ; . m . : . 216
27| ¥09UBS591 BULLDING 559 LBC - OBTAIN IVCP 30 Oi-Bep-1999  13-Dct-1999 : ; o : . . . . . !
219| YO9UBSS92 BUNDING 559 - DNSTALL MONITORING YELLS 18 14-Dct-1999  08-Nov-1999 . : . . . : . . 218
219| ¥09UBS593 BUILDING 559 - GROUNDYATER 6 FOOTING' 747 19-Dct-1999  17-Dct-2002 . . E:l . : : 219
"~ DRAIN BAWPLING . : - . :
220] VO9UB5594 BULLDING 559 - RAD SCREEN OF BAWPLES 747 21-Det-1999  21-Dct-2002 . C———— . : 220
221| ¥09UBS595 BUTLDING 659 - LABORATORY SAMPLE 837 26-Dct-1999  |1-Har-2003 : :} . ' 221
ANALYSIB = - . ; o . .
222| VO9UB5596 BUILDING 559 - DATA VALIDATION/RFEDS 827 10-Mer-2000  03-Jul-2003 B esm—— . . 222
OU 9 UBC - BUILDING 707 . . : . . ' . .
23| HOIUBI070 UBC - BULLDING 707 955 01-Bep~1999  03-Ju1-2003 : ) . : :zszmm : . 223
224| VOSUBT071 BUILDING 707 iBC - OBTAIN INCP 30 0i-Bep-1999  13-Dct-1999 : L 1 o . . 2
225| YO9UB7072 I(iléﬂ)JJJIN? 707 - INSTALL MONITORING Y¥ELLS 18 14-Dct-1999  08-Nov-1999 - . ) . 1. . . . . 225
226] YOSLIBT073 BULLDING 707 - GROUNDVATER & FOOTING 747 19-Dct-1999 - 17-Dct-2002 . . : . l:::l : . 226
DRAIN BAWPLING . ’ . ; : .
227| ¥OSUB7074 BUILDING 707 - RAD SCREEN OF BAMPLES 747 21-0ct-1999  21-Det-2002 ) : ————i . ; ; 227
229| VO9UB7075 gwé}g 707 - LABDRATORY BAMPLE 837 26-0ct-1999  11-Mar-2003 : . : L':.':::j . : . 228
229| ¥O9UB7076 BUILDING 707 - DATA VALIDATION/RFEDS 927 10-Mar-2000  03-Jul-2003 : : : [::1 : . . 229
OU 9 UBC - BUILDING 771 ' S : : .
20| HOSUB?710 USC - BUILDING 77 955 03-Bep-1996  05-Jul-2000 :ZXZZXXXXXZXXZI . : . 230
OU 9 OPWL - ADS 1251
This 1s e current, unofflclal schedule thet may differ From the offlclel MCS besellne. Page 10 of 25
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U. §. Department of Energy = Rocky Flats Plant
. ] 199 1992 ig9a [i994 [19% fio% sz (1998 |1w9 Jomn [ao [mm [oom [amd [ams Jeoos o7 Jam [om Jeme
AcTIVITY . DEBCRIPTION OLR. START FINISH Jon  |Jen  |Jm  |Jn fdan [Jen |Jen JJen {Jen |Jen Jn {n lJen JJen uen [Jm [den [den [Jen  [Oen
: BiApr93 R
231 ( YO9UBI711 BUILDING 771 LBC - DBTAIN IVCP 30 03-8ep-1996  l4-Dct-1996 : i . . . . . : . . ; . 231
232 YOSUBTTI2 ?%mm; 771 - INGTALL WONITORING VELLS I8 15-Oct-1996  07-Nov-1996 . . . . co . : . . : . 232
233| ¥USUB7713 BULLDING 77 - GROUNDVATER & FDOTING " 747 18-0ct-1996  19-Dct-1999 . C:_—..] . . : . . : 233
- DRAIN BAWPLING . - - - : . ) : )
234 Y09UB7714 BUILDING 77] - RAD SCREEN OF SAMPLES 747 22-Dct-1996 2"00t'|999 . ':: . M . . . . : 234
235 ¥09UB7715 BULLDING 771 - LABORATORY BAMPLE 837 25-Dct-1996 10-Mar-2000 :  ——— : . = : . . 235
ANALYBIR . - . | - : - . . ; : .
236 ¥YO9UB7716 BUILDING 77] -, DATA VALIDATIDN/RFEDS 827 12-Mer-1997 05-Ju1-2000  I—— ’ . . . . . 236
OU 9 UBC - BUILDING 774 - o Z ;
237] HOIUBT740 UBC - BULLDING 774 955 03-56p-1996  05-Jul-2000 R eseeeseevees N ) . 2
23g| YOSLB7741 BUTLDING 774 UBC - ODBTAIN IVCP 30 03-5ep-1996  14-Det-1996 : ' i . . ; . . . : . . 238
239| VOSUBIT42 ?IGJ?.DIN} 774 - DNGTALL VONITORING YELLE 18 15-0ct-1996  07-Nov-1996 . . R . . . . : . : 239
240| ¥09UB7743 BUTLDING 774 - GROUNDYATER & FOOTING 747 18-0ct-1996  19-Oct-1999 . . [ —— R . . : 240
DRAIN BAWPLING . . - - | ) . : . :
241 | ¥O9UB7744 BUDLDING 774 - RAD SCREEN OF GAMPLES 747 22-0ct-1996  21-Dct-1999 . — . . : . : : 201
2421 VOSUBTTAS g%gg 774 ~ LABORATORY SAMPLE 837 25-Dct-1996  10-Usr-2000 : 'C_:—_-_—_-_—_—_] : . : . . 242
243 VOSUBIT46 BUILDING 774 - OATA VALIDATION/RFEDS 827 (2-Mar-1997  05-Jul-2000 : (::_—_:_—_—_] ; . ) . 23
OU 9 UBC - BUILDING 776 g . . . ) :
244| HOSUB7760 UBC - BUILDING 776 - 955 B1-Bep-1999  03-Jul-2003 . : : E0202626262670:9200,9.626: ) : . 2u4
245| ¥09UB7761 BUILDING 776 LBC - DBTAIN IVCP 30 01-Bep-1999  13-Oct-1999 : g o - : : . . 245
246 | ¥OIUBTI62 llalsﬂ)lDD{: 776 - DSTALL MONLTORING WELLS 18 14-Dct-1999  08-Nov-1999 : . . . . L . : 26
247| Y09UB7763 BUILDING 776 - GROUNDYATER 6 FOOTING 747 19-Dct-1999 17-Dct-2002 . . ::: . . ' 247
DRAIN BAMPLING . . . ; . . )
24g| YO9UB7764 BUILDING 776 - RAD BCREEN OF BAMPLES 747 21-Dct-1999  21-Dct-2002 . ) . C— - ) . 248
249| YOSUBT765 BUILDING 776 - LABORATORY BAMPLE 837 26-0ct-1999  |1-Mar-2003 ' :  ees—— ; : 249
250/ YU9UBI766 BUILDING 776 - DATA VALIDATION/RFEDS 827 10-Mar-2000  03-Jul-2003 . — . . 250
OU 9 UBC - BUILDING 779 ) : ' ol :
251 | HO9UB7790 LBC - BUTLDING 779 955 Bi-Bep-1995  06-Jul-1999 . : . RXF ISR - : . : . 251
" 1252| ¥O9UB7791 BUTLDING 779 LBC - DBTAIN IVCP 30 0i-8ep-1995  13-Oct-1995 . . -1 . - : . - . 252
53| ¥O9UBT792 ?lgmm; 779 - INGTALL MONITORING VELLE 8 [6-Dct-1995  08-Nov-1995 ' . . . . . . . 253
55| ¥OSUB7793 BULLODNG 779 - GROLNDYATER 6 FODTING 747 19-Dct-1995  19-Dct-1998 oo (:::1 . N : 254
DRAIN SAWPLING ) : ; . ) :
' OU 9 OPWL - ADS (251
FILE: GANTT AS OF: 24~8ep-93:10:52 This is 8 current, unofficlei schedule that may differ From the offlclal MCE basellne, Peage Il of 25
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U. S. Department of Energy = Rocky Flats Plant
PROPOSED FY95-FY99 FIVE YEAR PLAN

OU ¢ OPWL

CURRENT CONDITIONS

This Is a current, unofficlal schedule thet meu differ From the official MLE baseline,

" ¥ : . 1991 ligg2 1993 [s¢ {1995 T 5o [1wo8 [ims [omn [a01 [aw Joom oo [ows [ows [x007 [2m 20w Jamo
ACTIVIFY ~ DR BTART FINIEH Jon_[en_[Jm_jom [dw_[dn  [den Jon  [dm [dm | ko |kn  [Jsn[oen [om |Jm |k [kn |dm |don
te PRI R o . . DI-.Arr-"_- . . . . . . . .
255|. YO9UBY794 BUILDING 779, ~ RAD BCREEN OF BAMPLES 747 23-Dct-1995  21-Oct-1998 : ——— - . : . 255
256 YO9UB7795 BULDDE 719}{'mmrm¥ BAUPLE (837 26-Dct-1995  11-Uer-1999 : | m— oo : . 256
57| ¥09UBI796 BULLDING 779 - DATA VALIDATION/RFEDS 827 12-Mar-1996  06-Jul-1999 - . - . Co 257
OU 9 UBC - BUILDING 881 . L o '
25| HO9UBSBIO UBC - BULLDING 681 954 01-0ct-1997 01 -Aug-2001 SR, oo s " oreororer TR .o T Aase
259] ¥0IUBBOI I BUILDING B81 LBC - DBTAIN IvCP 30 01-0ct-1997  11-Nov-1997 S | B S o 259
260( ¥09UB8EI2 BUILODNG €61, - INSTALL MONITORING VELLB 18 12-Nov-1997  09-Dac-1957 Y B M - 260
261 | ¥99UB88I3 BUILDING B8] - GROLNDVATER & FOOTING 747 17-Nov-1997  15-Nav-2000 I e T - —_— 261
DRAIN BAWPLING ‘ N = . . N
262| ¥09UBSSI4 BULLDING B8l - RAD SCREEN OF BAWPLES 747 18-Nov-1997  16-Nov-2000 Y s B : - S 262
263 ¥09UB88I5 BUTLDING 881 ~ LABORATDRY SAMPLE 837 21-Nov-1997 09-Apr-2001 : . . : -: . A . . . . 263
ANALYSIS ~ C : — ' o :
264| VO9UBEBI6 BUILDING 88! - DATA VALIDATIDN/RFEDS 827 09-Aor-1998  01-Aug-2001 L R cm— C o 264
0U 9 UBC - BUILDING 883 . : o o .
265] HOIUBBEID UBC - BULLDDNG 863 955 02-Dct-1995  03-Aug-1999 . [120202020,020,0200:9,920z+ RSN .o DS Py
266| ¥09UB8SI | BUILDING 883 LBC - OBTAIN IVCP 30 02-0ce-1995  10-Nov-1995 . o . o 266
267| ¥09B8832 BULLDING 993 - INSTALL MONITORING VELLS 18 13-Nov-1995  08-Dec-1995 : i - T o R P
265 | ¥99UBE833 BUILDING B33 - GROLNDYATER & FOOTING 747 16-Nov-1995  16-Nov-1998 : — - . 268
DRAIN BAWPLING . . o . .
269| ¥09UBS83I4 BULLDING 883 - RAD BCREEN OF BAWPLES 747 20-Nov-1995  18-Nov-1998 : - - . - . 269
270| ¥09UBB835 BUILDING 883 - LABORATORY SAWPLE 837 27-Nov-1995  09-Apr-1999 . - . . 270
ANALYBIB . S oo .
271 | ¥09UB8E36 BULLDING 883 - DATA VALIDATION/RFEDS 827 10-Abr-1996  03-Aup-1999 . —. . : 271
OU 9 UBC - BUILDING 887 o B
272| HOSUBSS7C UBC - BULLDDNG 887 955 01-Dct-1997  02-Aug-2001 . . o 272
-|273{ YO9UBES7 | BUILDING 887 LBC - DBTAIN IVCP 30 01-0ct-1997  F1-Nov-1997 . o - . : o 273
274( ¥09UB8072 BULLDING 807 - INBTALL MDNITORING ¥ELLS 18 12-Nov-1997  09-Doc~1997 : 9 . : 274
275| ¥09UB8S73 BUILDING 887 - GROLNDVATER 6 FODTING 747 17-Nov-1997  15-Noy-2000 ; :: ) : . 275
: DRAIN SAMPLING : ‘ . . C
276| ¥09UB8874 BUILDING 887 - RAD BCREEN OF SAMPLES 747 19-Nov-1997  17-Nov-2000 — : . 276
277| ¥09U88675 BLILOTNG 687 - LABORATORY SAMPLE 837 24-Nov-1997  10-Apr-2004 | e— ‘ o 277
27g] YOSUBSB76 BUILDING 687 - DATA VALIDATIDN/RFEDS 827 10-Apr-1998  02-Aug-200! Y ms—— . o 278
OU 9 OPWL - ADS 1251
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: U. S. Department of Enersy — Rocky Flats Plant
: PROPOSED FY95-FY99 FIVE YEAR PLAN
X CURRENT CONDITIONS ' ‘
OU ¢ OPWL
. w99 w2 [ [o9d e s [i9s7 [1ws |19 Jewo [&m Jao Jum o Jeoms Jooos iy fam Jaom [amo
ACTIVITY OIR.  BTART FINIEH Do [on |om [om Jdkn |dn o len [Jem [Jm [den |ka Jdn |Jen [Jm |Jen | [ Jen e
IR [, e S N
. SANITARY SEWER :TECH MEMO - STAGE | ' . : S o
279 109000208 BANITARY GEVER TECH VEMD - BTAGE 1 450 03-Dct-1994  24-Jul-1996 : m Lo . o S : 279
' | g0| v09000209 Bﬁrg\k‘ﬁ}' (SEVER TECH VEWD BTAGE 1 - 65 03-Dct-1994  1i-Jon-1995 Sl o S Lo : . : 280
291 | ¥09000210 DBTAIN ICYP FOR STASE | FIELDVORK 30 12-Jan-1995  22-Feb-1995 I B T . R 281
252| ¥0900029 BTAGE | FELDVORK - OUTBIDE PA (40 TEST 200 23-Feb-1995  07-Dec-1995 N s IR . Co . o 262
203 ?09000293 BTACE | LA YORK/DATA VALIDATIDN - 293 23-Mou-1995  24-Jul-1996 :] : : . : : 283
284 | ¥09000290 STAGE I FELDYORK - DNSIDE PA (25 TEBT 187 08-Dec-1995  09-Bep-1996 N ) . ’ ' : ' : 284
265 ¥09000292 STAGE 1 LAB YORK/DATA VALIDATION - 280 13-Mor-1996  25-Apr-1997 B — ' : Co 285
SANITARY SEWER TECH MEMO - STAGE 2 _ o - -
286 | H09000218 BANITARY SEVER TECH VEWD - BTASE 2 346 30-Apr-1996  16-Bep-1997 : Pevees D : T
267| ¥09000219 SANITARY GEVER TECH MEWD BTAGE 2 - 65 30-Apr-1996  3i-Jul-1996 : b Co . S . : : 287
289 ¥09000220 OBTAIN ICYP FOR BTAGE 2 FIELDVDRK 30 01-Aug-1996  12-Bep-1996 S S | S . P 288
2p9{ ¥09000221 STAGE 2 DRILL BOREHDLES (96) 96 13-Bep~1996  05-Feb-1997 . : . l:l : : . : . . : . : : ) 269
20| ¥09000222 STACE 2 BANTTARY SEVER TECH UBWD - LAB 189 12-Doc-1996  16-Bop=1997 = . ; C 290
OU 9 IM - TECHNICAL MEMORANDUM 2 Co : o S
291 | H09000540 TECHNICAL MEMORANDLM 2 393 24-Var-1998  15-Dct-1999 : : : m : : ‘ . : : : . 291
292| ¥09000202 TECH VEMD 2 - PREPARATIDN & APPROVAL 65 24-Mar-1998  24-Jun-1998 S N = P S 292
293| YO9INCPO2 DBTAIN IVCP FDR GTAGE 2 FIELDVORK 30 25-Jun-1998  06-Aug-1998 ' : : Ut . : : : : . ' . - 293
294| ¥09000203 BTAGE 2 FIELDVORK A3 REGUIRED BY TECH 123 07-Aug-1998  08-Feb-1999 . S ' R : Co ' ' 294
295| 09000204 TECH MEMD 2 - LAB YORK/DATA VALIDATION 293 14-Aug-1998  15-Dct-1999 S —) - . 295
0U 9 IM - TECHNICAL MEMORANDUM 3 ‘ . oo o :
294 | H09000541 TECHNICAL MEMORANDLM 3 286 24-Jun-1999  15-Aug-2000 N . m: o : 296
297| ¥09000205 TECH MEMD 3 - PREPARATION & APPROVAL 65 24-Jun-1999  24-Bep-1999 N o . e ey
298| ¥0ITIVCPO3 DBTAIN IVCP FOR STAGE 3 FIELDYDRK 30 27-8ep-1999  05-Nov-1999 R : TR S . 298
299| V09000206 BTAGE 3 FIELDVORK AS REGUIRED BY TECH 18 08-Nov-1999  03-Dec-1999 Lo oL N L : Lo T lags
200 ¥09000207 TECH VEMD 3 - LAB VORK/DATA VALIOATION {08 14-Wer-2000  15-Aug-2000 R SR o (P oL ) 200
| OU 9 OPWL - ADS 125!
FILE: GANTT AS OF: 24-Bep-93:10:52 This 1s e current, unofflclel schedule thet meu diFFer From the offlclel MCB besellne. Page 13 of 25




U. S. Department of Energy = Rocky Flats Plant
PROPOSED FY95-FY99 FIVE YEAR PLAN
CURRENT CONDITIONS
Ou ¢ OPWL

' R 199 112|193 [i9ae |9 [wx (19w Ji%8 [1%9 [ow0 {20 [A@ [2000 [2004 2005 [ws |07 |08 [0 Jems
ACTIVITY - - . .7 DEBCRIPTION OLR.  BTART FINIEH Jon ldn JJm  |Jm |Jbn |kn [Jen |Jen ldm  |Jm e [n  lJen [Jen e  lowm ldbn  dn |dow |den
C- AP B LY E D . . ; . L :
OU 9 IM - DRAFT-PHASE I RFI/RI & EE/HHRA REPCRT ) e
301 | H09000542 DRAFT PHASE I RFI/RI & EE/HHARA REPORT 294 14-Apr-2000  18-uun-2001 : : N - <<« I 201
302| V03000213 PREPARE CRAFT PHABE I RFLARL & EE/HHRA 146 14-4or-2000  08-Nov-2000 : e A e 302
303| V09000214 DOCLMENT PROCEBSING & TRANSMITTAL 5 09-Nov-2000  15-Nov-2000 . . : : . . 0 . 303
304 Y09000215 DOE/RFD REVIEY ORAFT PHASE I FL/RL 6 26 16-Nov-2000  02-Jein-2001 : R 204
305| V09000600 ooc/nn amsv DRAFT PHASE I RFL/RL 6 EE 26 16-Nov-2000  02-Jan-2001 S | R 205
¥090002) 6 IN:CRPIRATE lﬂﬂ'ﬁ FINALTZE DRAFT 50 03-Jan-2001 13-Mar-2001 ) . . : : ) N )
306 PHASE T RFL/RL 6 EE/HIRA REPORT " " S N | 306
307| V09000217 DOCLMENT PROCEBSING 6 TRANSWLTTAL 5 14-Mar-2001  20-Mar-2001 L R 207
109000222 BUBMIT DRAFT PHASE I RFI/RI 6 EE/HHRA ' 20-Msr-200¢ . . : . . .
308 REPORT ~ | . : . ® 308
¥03000223 EPA/CON REVIEY ORAFT PHASE I RFL/RI & 62 21-Mar-200F  18-Jun-2001 .o . S A.
309 EE/HRA . a 309
310| ¥09000224 NRDA TRUBTEEB REVIEV DRAFT PHASE I RFL/ 62 21-Mar-2000  18-Jun-2001 . . ‘o. - 310
RL 6 EE/HRA RE : :
OU 9 IM - FINAL PHASE I RFI/RI & EE/HHRA REPORT . . . . . . .
31| HO9000543 FINAL PHASE I RFI/RI 6 EE/HHRA REPORT 170 08-Aor-2003  08-Dec-2003 ‘ . - A
312| 05000228 INJDRPDRATE DOMIENTB 6 FINALIZE DRAFT 62 08-Apr-2003  03-Jul-2003 - : . : ' ) - : ; o. 312
I RFI/RL b EE/HHRA REPORT . R
313] ¥09000229 nmu_«mr PROCEBSING § TRANSMITTAL 5 07-M1-2003  |1-Jul-2003 : . S § -
314| ¥09000601 DDE/RFD Rsvr'zv FINAL PHASE I RFI/RT § 26 14-X1-2003  1B-Aug-2003 . : |
EE/HRA REPOR . . . . . . . . £
315| V09000602 ODEAHO REVIEY "FDUL PHASE T RFI/RL 6 EE 26 14-Jui-2003  (B-Aug-2003 - . R
/HRA REPORT . . ' . ) . : . 315
316| ¥09000603 INCORPORATE COVMENTS 6 FINALIZE PHABE I 10 19-Aug-2003  02-Bop-2003 .o S e
RFLRI § EE/HRA REPORT o . : oo
317 V09000604 DOCUMENT PROCESBING & TRANGMITTAL 10 03-Bep-2003  16-6ep-2003 L S | 317
09000230 BUBMIT FINAL PHASE I RFL/RL 6 EE/HHRA 16-6ep-2003 I oo s
318 REPORT L e 318
319| ¥09000231 EPA/COH REVIEY FINAL PHASE I RFL/RI & 21 17-8sp-2003  15-Dct-2003 . e S 319
EE/HIRA REPORT _ oo L
32| ¥09000232 NRDA TRUSTEES REVIEV FINAL PHASE I RFL/ 2| 17-Bep-2003  15-Dct-2003 e | 320
RI 6 EE/HRA REPORT . .o L
V09000233 INCORPORATE COMMENTS 6 FINALTZE REVISED 3! 16-Det-2003  01-Dec-20 ‘ . . . .
32 PRt T AFL/AT b ELOHIRA REFORT Dct-2 Doc-2003 . R S | 321
322| V09000234 DOCUMENT PROCEBSING 6 TRARSVETTAL 5 02-Dec-2003  08-Dec-2003 - ‘ Lo R | 322
OU 9 IM - TREATABILITY STUDY ) i e
323 HO9000544 TREATABILITY 6TLDY . 609 12-Apr-2000  18-6ep-2002 . e R 323
324| ¥09000238 TREATABILITY GTUDY COPE § NEEDS (EGSG) 95 12-Apr-2000  24-Aug-2000 . R = S a2l
1 . . 8 .
OU 9 OPWL . - ADS 1251
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U. . Department of Energy — Rocky Flats Plant
PROPOSED FY95-FY99 FIVE YEAR PLAN

CURRENT CONDITIONS
OU ¢ OPWL

33g|

; A,» o Tz [im1 s (5% [w% [ 18 199 [2m0 [x0r [ae Jeom oo fowss fows [amr [xm ja0m fooo
ACTIVITY . *. 3. DESCRIPTION DR, BTART FINIBH D o Jom [dm Jon [bn den Jden |om |dm dw [en Jden [Jen [Jm U [m (o [den den
R : s . : : ! . ' :

325 V0900035 | PREPARE. TREATABILITY BTLDY WORK PLAN (100 26-Jul-2000 19-Dec-2000 : ’ : 0O . R P
326/ ¥09000244 PREPARE BOF FOR TREATABILITY BTLDY - 20 20-Dec-2000  24-Jan-2001 . : o Co R P
327| V09000245 DBTAIN RECORDS & REPORTING REVIEV. 3 25-Jen-2001  29-Jon-2001 : . : Ol . : N
|32} ¥05000246 DBTATN LABOR RATER FROM RECORDS, 6 | 30-Jon-2001  30-Jen-2001 : : .l : S Y
329| ¥09000248 DIVISION WANAGER APPROVAL 3 31-Jen-2001  02-Feli-2001 . ' . . . . U M
330| V09000243 DA APPROVAL OF BOV 2 05-Feb-2001  06-Feb-200! e : . - : . 0 b
331 ¥09000250 PSR REVIEV ' 1 07-Feb-200)  07-Feb-2001 N . : 1 . : C ' .
33| V09000551 PREPARE DRAFT PLRCHASE REDUISITION/OCT 2 08-Feb-200! 09-Feb-2001 N : 1 : : R |t
333| ¥09000552 ABSEMBLE PROCLREMENT PADKAGE | 12-Feb-2001  12-Feb-2001 . N : © aws
334| V09000553 OBTAIN RECORDS & REPORTING BIGN OFF ~ 1 13-Feb-2001  13-Feb-2001 S S . S
335| ¥09000554 CENTRAL PLANNING REVIEV/APPROVAL | 14-Feb-2001  14-Feb-2001 - o . B PO
33| ¥09000237 ARAR DETERMINATIDNS (EGSG) 63 14-Fob=2001  |4-Hay-2001 .o ‘o S R PP
337| ¥09000555 MANAGEMENT APPROVAL 5 15-Fsb-2001  21-Feb-2001 N R C ' a7
335 | V09000556 PLANT GUALITY ENGINEERING APPROVAL | 22-Feb-2001  22-Feb-200i T N R . © as
339| ¥09000557 DELIVER/LOGIN T PROCUREMENT | 23-Fob-2001  23-Feb-2001 Co N S .
340 V09000251 GCREENED FOR COMPLIANCE | 26-Feb-2001  26-Feb-2001 - o s N
341| ¥09000252 PREPARE BOLICITATIONS § 27-Feb-2001  05-Mer-2001 : . Sy Lo N O
24| 09000253 DOE/RFD REVIEV 6 APPROVE PRE- 10 06-Mor-2001  19-Har-2001 : I : N
343| V09000254 GUECONTRACTOR PREPARE/SUBMIT PROPOGAL 20 20-Wer-2001  17-Aor-2001 S i T C © la
344| V09000257 TECHNICAL EVALUATION & COST ANALYSIS 15 18-Apr-2001  08-May-2001 T N Co S FTY
245 ¥09000258 DOE/RFD REVIEV § APPROVE COST ANALYBIB 15 03-Meu-2001  30-Mey-2001 oo S U S o s
34| V09000239 IDENTIFY 6 GOREEN TECHNOLOGIES (EDGG) 20 15-May-2001  12-Jun-2001 - R : PR PPt
547| ¥09000261 CONTRACT AVARD | 30-Mey-2001  31-May-2001 . T : 307
343 ¥09000556 CONTRACTOR WOBILIZATION 10 01-Jun-2001  14-Jun-2001 oo S s
39| ¥09000241 BCREEN ALTERNATIVES (EGSG) 40 13-Xn-2008  08-Aug-2001 T o L : 349
350| ¥09000952 FIELD BAWPLING TREATABILITY BTLDY 20 15-Jun-2001  13-1-2001 ' R N
35| ¥09000953 BENCH BTLOY 40 16-Jul-2001  10-Bep-200} : | S R P
352| ¥09000954 LAB TLRNARDLND - TREATABLLITY STLOY 128 18-Ju1-2001  24-Jan-2002 : o . : = L -
OU 9 OPWL - ADS 1251
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U. §. Department of Energy =~ Rocky Flats Plant

PROPOSED FY95-FY99 FIVE YEAR PLAN
CURRENT CONDITIONS-
Ou ¢ OPWL

( R 199 192 D11 Jiose [1s% [19% g [1oms J1oss [omog o Ja@ Joowm w5 Jows [2007 [mm [0 oo
ACTIVITY -+ w0 7 DEBCRIPTION DLR.  START FINISH Jon_Jdn_|Jem  |Jm | kn [dn |dem o [Jm fJm [kn oo |Jen [ [Jm [Jm [dn [kn  ldea [Jen
,‘».,‘\u ! ( . . . . ) . . ] m*"__;a . . : . . . . . . . . . 0
253 ‘vu9000957 DATA, VALIDATIDN ‘ | 50 06-Dac-2001  2I-Feb-2002 S . oo 153
54| ¥09000955 DATA ANALYBIB/PRH’ARE DRAFT ' 40 25-Jan-2002  21-Mer-2002 . ! .0 : i . . 54
REATABILITY.BFLDY REPORT o : e :
355 ¥09000958 rnw.m T8 REPORT 62 22-Mar-2002  19-Jun-2002 ) o . . 355
156 ¥03000243 EVALUATE ALTERNATIVEB 125 22-Mar-2002  18-Bep-2002 : ‘o : 156
OU 9 IM - ENVIRONMENTAL ASSESSMENT N
357| H09000262 ENVIRDNMENT AL’ AGBESSUENT (EA) 562 16-Dec-2002  22-Mar-2005 : R . 357
350 | ¥09000263 PREPARE PRELIMINARY DRAFT EA. 82 16-Dec-2002  17-Aor-2003 ‘ ¥ T : 358
359| 09000264 RFP REVIEV DRAFT EA 21 18-Aor-2003  16-May-2003 S L 359
260| V09000265 TACORPORATE. COMVENTB 6 FINALIZE ORAFT 21 19-May-2003  17-Jin-2003 | 160
361 | ¥09000266 DDE/NEPA REVIEV EA 62 18-Jun-2003  15-Bop-2003 . S T S, 261
362| ¥09000267 INCORPDRATE COMMENTS & FINALIZE EA 42 17-Dec-2003  20-Feb-2004 . N : . : . ‘g - ) . . 3é2
363| ¥09000268 DOE IBBUER FINAL DECISION 62 17-Dec-2004  22-Mar-2005 R . S & T o 363
OU 9 IM - DECISION - . S
64| H09000270 DECIBIDN DOCIMENT 632 19-6ep-2002  06-Apr-2005 . : m : . . 364
¥0900096) FINALTZE BCOPE, NEGOTIATE, & AVARD 60 19-Bep-2002  13-Dec-2002 S . .
365 : EONTRALT FOR Til/ARAVMLAN/EA/DELTRTON " ¢ N a - : 365
36| ¥09000269 PREPARE DRAFT IM/IRAP DECIBION DOCUMENT 82 16-Dec-2002  17-Apr-2003 o N S 266
367| Y09000609 DOCUMENT PROCEBSING 6 TRANSMITTAL . 5 18-Apr-2003  24-Aor-2003 oo S - 167
369 ¥0YO00271 DOE/RFD REVIEY DRAFT IM/IRAP DECISION 26 25-Apr-2003  02-Jun-2003 < : o .o 268
OOCLMENT : : S : . o
39| ¥09000610 DOE/MO/NEPA REVIEV DRAFT DECISION 26 25-Apr-2003  02-Jun-2003 C : 0 Lo 269
370| ¥09000273 INCORPORATE COMMENTB b FINALIZE DRAFT 50 03-4uin-2003  12-Aug-2003 . ‘ o o 70
DECISIDN DOCLMENT . . . L.
271| ¥0900061 1 DOCIMENT PROCEBSING 6 TRANGMITTAL 5 13-Aug-2003  19-Aug-2003 . . I Sl 7
37| 09000272 SUBMIT DRAFT PHASE I PROPOSED IM/IRA " 19-Aug-200 : LA oo 272
DECISION DOCUMENT ' . .
373 V09000274 EPA/COH REVIEV DRAFT DECISION DOCIMENT . 62 20-Aug-2003  14-Nov-2003 ’ a o 73
(DUIRAP) - . - L
374| V09000612 NROA TRUBTEES REVIEV DRAFT DECTBION 62 20-Aug-2003  14-Nov-2003 . _ o oo an
375| ¥09000276 INCORPORATE COMMENTS & FINALIZE 62 17-Nov-2003  20-Feb-2004 . ‘ O o 275
DECISION DGCUMENT A L Co
37¢| V09000613 DOCUMENT PROCESSING 6 TRANGMITTAL 5 23-Feb-2004  27-Feb-2004 N e o 76
377| ¥09000614 DOE/RFD REVIEV FINAL DECTSION DOCUMENT 26 OI-Mer-2004  06-Apr-2004 I . 0 - m
OU 9 OPWL - ADS 1251

FILE:

GANTT AB OF: 24-Bep-93:10:52

This l¢ & current, unofficlal schedule thet mey differ From the officisl UCB bssellne.
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U. S. Department of Energy = Rocky Flats Plant

PROPOSED FY95-FY99 FIVE YEAR PLAN
CURRENT CONDITIONS
Ou ¢ OPWL

; T o - 199 192 [1993 [i5s4 [19% [15% |19y 1 1999 o0 J2001 [ [oom Jeod Joms [eme a0y [xm jous ame
AETIVITY - gl DEBCRIPTION DIR.  BTART FINIBH Jon |Jen |dm |Jm | |kn |den Jen |Jm  fdm |bn |m  |Jen |Jen |dm  |om  |dn  |n  |den [dem
Vet A : . I =P ) . : ' . : .
405 109000315 IM)ORPDRATE COMMENTB 6 FINALIZE TITLE . 42 25-Jan-2006  23-Mar-2006 . . : . : . : . ‘o ) : : ‘05
40| H09000314 gmn_{ }u TITLE IT DEBION 23-Mar-2006 _ : " : : : ' . TR : : : 06
107| ¥09000316 S%gi REVIEY & APPROVE DM TITLE II - 2| 24-War-2006  24-Apr-2006 . o o . : . _— : S0 S . 07
10g] ¥09000680 DEVELDP DWIRA OPERATING & MAINTENANCE 62 24-Mar-2006  21-Jun-2006 : . Lo . : . : - ' K . . ) 08
PROCEOLRES : . : . . ) . : . . . .
49| ¥09000317 PREPARE CONBTRUCTION PACKAGE 21 25-Apr-2006  23-May-2006 : : L . 0. . : : 109
+10] ¥09000318 TITLE TIT DEBIGN-AS-BULLT VERIFICATION . 62 22-Jun-2009  17-8ep-2009 ; o . . o g "o
OU 9 IM - SAFETY ANALYSIS REPORT . . . : . . . .
411{ HO9000545 BAFETY ANALYGIS REPORT (BAR) 199 24-Mer-2006  12-Jan-2007 : . : : : : : oo T ) : oW
412| V09000320 PERFORM BAFETY ANALYBIS 6 DEVELDP 8AR 147 24-Uor-2006  20-Dct-2006 . : . . ; . : . ' B : . "2
Naia ¥0900032| EG6C REVIEY BAR 21 23-Dct-2006  20-Nov-2006 : : . . . 1 : . "3
414| ¥09000322 INCORPORATE COMMENTB 6 FINALIZE BAR (0 21-Nov-2006  06-Dec-2006 A R R o . : R "
415| 09000323 BLBMIT BAR TD DOE/RFO FOR APPROVAL 06-Dec-2006 R - . ; . ) : . : % - : oS
41| V09000324 DOE/RFD REVIEW & APPROVE BAR 2| 07-Dec-2006  12-Jsn-2007 : . ) . ) . : . : ‘1 . : "
OU 9 IM - CONSTRUCTION . ) ‘ : : : . .
417| H09000325 TW/IRA CONSTRUCTION 766 24-Way-2006  [9-Jun-2009 . . : . ) . : EITRXIIIIEY T
+1g] 409000326 CONBTRUCTIDN APPROVAL 23-Uay-2006 : : : : % : : : e
¥09000328 TW/IRA CONSTRUCTION SOV. PROPOGALS. & 109 15-Jan-2007  18-Jun-2007 . . : . .
419 ONTRACT NEGOTIATIONS R .o : a. . . 419
420| M09000327 Bmm PHASE I IW/IRA CONSTRLCTION 18-Jun=-2007 ) S I ; . . . * . . 120
42| ¥09000329 IW/IRA CONSTRUCTION 500 19-Jun-2007  19-Jun-2009 : : . : . : : . . . : : C—- ‘21
OU 9 IM - PERFORMANCE MONITORING . : : S . s :
422} HO9000330 PERFORMANGE WONITORING 6 ASBEBSUENT 1518 22-4in-2009  27-ui-2015 . ' . : : . . : . ERXEX422
¥09000332 PREPARE PERFDRMANCE ASEESSMENT REPORT ( 21 22-.un-2009  21-Jul-2009 . . : . . : : . : 1. 423
423 PAR) . . . . C. : .
424| M09000331 SLBMIT PERFORMANCE ASSEBSUENT REPORT 21-Ju1-2009 . . X ‘ . : : : : : * a2t
45| ¥09000333 EPA/COH/RFP REVIEV PAR 21 22-Jul-2009  19-Aug-2009 . : - : ; . . . r 425
124| ¥09000334 PERFORMANCE WONITORING 1476 20-Aug-2009  27-Jul-2015 : . : : : : S v 11
OU 9 FA - PHASE II RFI/RI WORK PLAN . ) . : : . : : : .
427| HO9000335 PHASE IT RFI/RI VORK PLAN (FA) 382 16-Dct-2003  02-May-2005 : : . : : ; X . : ' ' : RRXRZA . 127
OU 9 OPWL - ADS 1251 ]
FILE: GANTT AS OF: 24-8ep-93:10:52 This Is ® current, unofficlel scheduls thet moy differ from the offlclal MCS basellne. Page 18 of 25




‘U §. Department of Energ
PROPOSED FY95-FY9%

Y = Rocky Flats Plant
FIVE YEAR PLAN

CURRENT CONDITIONS

: . 199 1992 93 joge Jioss Jises Disw Jisse Tresy oo [am [a@ [oom o Joms [owe Jawor |2m (om oo
ACTIVETY - DEBCRIPTION OR.  BTART FINIBH oo Jen [dn [m [0 [dn [den [0 [ o Jon @ Joen fom Jom Jom Toan TEn o o
' TIMENON) | . . . . * . . . N .
. . Ol -Apr-p3 . . ) . . . . : ‘ : .
129] ¥09000336 PROJECT- SCOPING WITH EPA/COH (FA) 10 16-Dct-2003  29-Dck-2003 oo T A T - 28
¥09000345 FINALIZE BCOPE, NEGOTIATE, G AVARD 60 16-Dct-2003  19-Jan-2004 T s B S
429 % CONTRACT FOR FA YORK PLAN _ " Co S A = R ' . 429
43p| ¥09000337 PREPARE .DRAFT PHAGE IT RFI/RI YORK PLAN 45 20-Jan-2004  22-Har-2004 . C Y ; . 10
13) | ¥09000621 DOCUMENT PROCEESING & TRAMGMITTAL [FA) 5 23-Mer-2004  30-Mar-2004 . __— N SR .
432| V09000338 DOE/RFD REVIEV DRAFT PHABE IT RFL/RI 26 31-Mar-2004  05-Usy-2004 oL AU S o 2
YORK PLAN (FA) I N - o -
¥09000622 DOE/HG REVIEV DRAFT PHASE IL RFI/RI 26 31-Mar-2004  05-Yay-2004 . : : . .
433| ¥03000622 DOE/HD REVIEY, Mar u-20 Lo o O | AR, oL 433
434 V09000340 INCORPORATE COMMENTS & FINALTZE DRAFT 50 06-May-2004  [6-u1-2004 S oo I ; S a3
PHASE IT RFL/RL YORK PLAN (FA) . C . L
435 ¥09000623 DOCLMENT PROCESSING & TRANBMITTAL (FA) 5 19-Juj-2004  23-Uul1-2004 - Co .o o 435
426 W09000339 BLBMIT ORAFT PHASE IT RFI/RE WORK PLAN 23-Ju1-2004 S - D VS PP
¥09000341 EPA/CDH REVIEY DRAFT PHASE IT RFL/RI 62 26-J1-2004  20-Det-2004 .o S . N
437 VORK PLARC(FeY : . : ' D . ; . . g kY
439 ¥09000624 NRDA TRUSTEES REVIEV DRAFT PHASE IL RFT . 62 26-Ju1-2004  20-Dct-2004 N . : I ‘38
/RI VORK PLAN (FA) : -
00343 INCORPORATE COMMENTB DRAFT PHASE II RFL 62 2)-Dct-2004  26-Jon-2005 Co : : e
435 YO AT YT O " - _ . oo 0 e
140} Y09000625 DOCUMENT PROCESSING § TRANBMITTAL (FA) 5 27-Jsn-2005  02-Feb-2005 S _ ‘ A TR o
¥09000626 DOE/RFD REVIEY FINAL PHASE IT RFL/RI 26 03-Feb-2005  10-Mar-2005 . : . N .
AL VORK PLAN [FA) : eb=ef " ) . : S I : )
442| V09000627 DOE/HO REVIEV FINAL PHABE IT RFL/RT 26 03-Feb-2005  [0-Mar-2005 . . . | o . ‘4z
VORK PLAN (FA) : : S :
¥09000628 INCORPORATE COMMENTS 6 FINALIZE PHASE 10 11-Mor-2005  24-Mar-2005 . Sy e
443 V03000628 LR GRRHENTE & FINALIZE Pr ot " : L . N . 443
444 V09000629 DOCLMENT PROCESBING & TRANGMITTAL (FA})- . 5 28-Mar-2005  O|-Apr-2005 X R ' R : "
445 M09000342 BLEMIT FINAL PHASE IT RFL/RT WORK PLAN 01-Apr-2005 : o A ‘ s
¥09000344 EPA/C IEV, & APPROVE FINAL PHASE IT 2/ 04-Apr-2005  02-Wey-2005 C N N .
L Il 17 1A% - 5 AR e ¢ c L N A
¥09000630 NRDA TRUSTEER REVIEY FINAL PHASE IT AFI 21 D4-Aor-2005  02-Magy-2005 C . - -
7 /RL WORK PLAN (EA) " o N ' wuy
GU 9 FA - FIELDWORK e oo e
448 HD9000346 PHASE IT RFI/RL FIELOYDRK (FA) 400 27-Jen-2005  30-Aug-2006 ' R . ‘g
V05000356 FINALTZE SLOPE, NECOTTATE, & AVARD 60 27-Jen-2005  21-Apr-2005 . o . B o
449 CONTRACT FOR FA FIELOVORK " : : : S * - )
450| Y09000340 OBTAIN PERUITS 6 UOBILIZE FOR FA 21 03-May-2005  O1-Jun-2005 . : : Lo N S P
451 | 409000347 BEGIN DU 9 RFI/RI FIELD¥DRK (FA) 01-Jun-2005 . . . oL S A . - 51
452] ¥09000350 RFI/RL FIELDYORK (FA) 250 02-Jun-2005  02-Jun-2006 . . . S T e B . ‘52
453| 09000349 END RFI/RL FIELOVORK (FA) 02-Jun-2006 : . S e e 2 . 15
454| ¥09000353 GROUNDVATER MODELING (FA) 62 05-Jun-2006  30-Aug-2006 . L o L. 454
" OU 9 OPWL - ADS {251

FILE: GANTT AS OF: 24-Bep-93:10:52

This is & current, unofficlal schedule

Page 9 of 25

thet ney differ From the official W8 basellne,




U. S. Department of 'Enersy = Rocky Flats Plant
PROPOSED FY95-FY99 FIVE YEAR PLAN

CURRENT CONDITIONS

Ou ¢ OPWL

] ) 99 N2 [isma g4 |95 Jwas lism hiws [ims oo Jam Tae Jaw Jeme Joms Jems [a000 Txm [20m Tomo
ACTIVITY - > v DEBCRIPTIDN DIR.  START FINISH Jin_|Jen | ldm o |bn e |den Jdm  |Jm  [Bn [bn lden [ |Jm JJm oo |dn |en oon
- ° TIMENOF: . . . . . .
) s . Iu[-pprva. . ' ) ‘ '
OU 9 FA - LAB WORK R . . i : )
455| H09000351 RFL/RL LAB ¥ORK 6 DATA VALIDATIDN (FA) 250 28-8op-2005  28-Bep-2006 : . ; 550 ' : 455
456| H09000352 BEGIN QU 9 LAB YORK {FA) 27-8ep-2005 . : * . : 156
4571 V09000355 RFL/RL LAB YORK 6 DATA VALIDATION (FA} 250 28-8ap-2005  28-Bep-2006 . ) : — X : 157
458 H09000354 END DATA VALIDATIDN (FAJ 28-6ep-2006 : : O . 458
OU 9 FA - PHASE - IT RFI/RI REPORT . . .
459] H09000357 PHASE I RFL/RL REPORT (FA) 428 01-Jun-2006  20-Feb-2008 ; : XS 59
160] ¥09000358 IF’_FA(EPARE DRAFT PHASE II RFI/RI REPORT ( 146 01-Jun-2006  04-Jan-2007 : . 3 . . 460
161 | ¥09000631 DOCLMENT PROCESBING & TRANSMITTAL (FA). § 05-Jan-2007  |i-Jan-2007 . . - : : 161
¥09000359 DOE/RFO REVIEV ORAFT PHASE IT RFL/RIL 26 12-Jan-2007  16-Feb-2007 . : . . . '
162 REPORT (FA) . 162
¥05000632 DDE/HQ REVIEY DRAFT PHASE IT RFI/RI 26 12-Jan-2007 16-Feb~-2007 ) . : : ! : '
463 REPORT (FA) . . B ; . 463
: ¥0900036 ) mmmmz mumm; § FINALIZE DRAFT 50 19-Feb-2007  30-Apr-2007 : : . g . .
464 L/RT REPORT (FA . . . . . : : 464
(651 ¥09000633 nnmumr Pnocsssmc & TRANSMITTA_L (FA) 5 0i-Uay-2007  07-Mey-2007 . : . oy . . 165
166| Mo9000360 gu)mr DRAFT PHASE IT RFI/RL REPDRT ( 07-Msy-2007 . : . - A : . 166
167] ¥09000362 EPA/DDH F%vn:v DRAFT PHASE II RFI/RI 62 08-MUsy-2007  03-Aug-2007 . : . . . O ) 67
168| V09000634 NROA STEER REVIEY DRAFT PHASE IT RFI 62 08-MWau-2007  03-Aug-2007 : . . : ) : . 4
/RT REPORT (FA) ' . . : . : . . . 68
169| Y09000364 INCORPORATE COMMENTS DRAFT PHASE IT RFI 62 06-Aug-2007  31-Det~2007 : . . . o .
JRL REFORT (FA) . T . . - . . 469
47p| ¥09000635 DOCIMENT PROCEBSING § TRANSMITTAL (FA} 5 01-Nov-2007  07-Nov-2007 . ) . . b . 70
V09000636 DOE/RFO REVIE¥ FINAL PHASE IT RFI/RI 26 08-Nov-2007  17-Dec-2007 ; : . . . . .
A7l REFORT 1FA) : . 0 4
¥09000637 DOE/HB REVIEV FINAL PHASE II RFL/RL 26 08-Nov-2007  17-Dec-2007 : : : - ’ :
A2 REPORT (FA) co a .. 42
473| V09000636 INCORPORATE COMMENTS 6 FINALIZE PHABE 10 18-Dec-2007  08-Jan-2008 : . ’ : N ’ o
IL RFL/RLI REPORT (FA) . . . : - . .
474| ¥09000639 DOCUMENT PROCESBING & TRANSMITTAL (FA) 10 09-Jan-2008  22-Jan-2008 . . : : S . 474
475| 09000363 sumr FINAL PHASE IT RFI/RI REPORT ( 22-Jan-2008 . . : : & - . 495
76| ¥09000365 EPA/an REVIEV 6 APPROVE FINAL PHASE IT 21 23-Jan-2008  20-Feb-2008 : . a0 ) . 76
\ RFL/RL REPORT (FA) : ' . ) . .
177| ¥09000640 NRDA TRUBTEES REVIEV FINAL PHASE IT RFI 2| 23-Jon-2008  20-Feb-2008 : . ‘o ar
. /RL REPDRT (FA) . : : ’
OU 9 FA - FEASIBILTY STUDY . . : . . .
+7p| H09000366 FEASIBILITY STUDY (FA) 935 22-Jun-2006  25-Mar-201D . . R IXXXXXXXXXXXXZJ 78
OU 9 OPWL - ADS {251

FILE: GANTT AS OF: 24-8ep-93:10:52

This 1s a current, unofflclal scheduls

that mey differ fron the officlal MCB basellne,

Pege 20 of 25




U. §. Department of Energy - Roﬁky Flats Plant
PROPOSED FY95-FY99 FIVE YEAR PLAN

CURRENT CONDITIONS
Ou 9 OPWL

, , " 99 i@ [im3 [ee |ww [19% 1997 1w 1wy [wo |01 jam [0 famd |25 |ams j207 1008|2005 \2m0
ACTIVITY DESCRIPTION DLR. BTART FINIE TJon |Jden lum  lJm |&n [kn |Jen |Jen fJm [Jm [Jn Jkn Jan usn  JJm  [Jm ko [Jen  fJen  [Jen
. DI -Apr-93 . . . . : ' . .
479 V05000367 TREATABILITY BTLDY GCOPE 6 MEEDS (EGSG) 95 22-An-2006  03-Nov-2006 S A I =
4g0| ¥09000976 PREPARE TREATABILITY STLDY VORK PLAN (100 09-0ct-2006  07-War-2007 N AP . o -
EGEG) (FA) N . e B
48] | V09000384 FINALIZE 6COPE, NEGOTIATE. & MDOIFY 60 12-Mer-2007  05-Jun-2007 ] . e . o - -
EXISTIG CONTRACT FOR FB/te. (FA) , . R . L . e
12| V09000984 REVIEV § APPROVE ARAR DETERMINATIONS ( 63 03-Apr-2007  29-Jun-2007 R . U S . o - -
53| ¥0900098 | CONTRACTOR WOBILIZATION (FA}- 10 06-Ain-2007  19-Jun-2007 T R : -
4g4| ¥09000977 FIELD BAWPLTNG TREATABILITY BTLDY (FA) 20 20-un-2007  18-Jul-2007 N B P ' .
4g5| V09000368 IDENTIFY 6 BCREEN TECHNOLOGIES (EG6G) (20 02-Ju1-2007  30-Jui-2007 R O ‘ o
(06| V09000978 BENCH STLDY (FA) 40 19-Jul-2007  13-Bep-2007 . L . o Coo
4g7| ¥09000579 LAB TLRNAROLRD - TREATABILITY STLDY ( 128 23-Jul-2007  29-Jan-2008 ) T . . [i:] .
458 | ¥09000370 BCREEN ALTERNATIVES (EGSG) (FA) 40 31-M1-2007  25-Bep-2007 : R o . .
459| ¥09000982 DATA VALIDATIDN (FA) 50 |1-Dec-2007  26-Feb-2008 : : e : ‘g |
490] ¥09000980 DATA ANALYBIS/PREPARE DRAFT 40 30-Jen-2008  25-Mar-2008 T I . - . N
REATABILITY BTLDY REPORT (FA} . . .o . L
491 | ¥09000983 FINALIZE T8 REPORT (FA} 62 26-Mar-2008  23-Jun-2008 o L e . R
92| ¥09000372 EVALUATE ALTERNATIVES (FA) 125 26-Mar-2008  22-Gep-2008 S N . o -
193| V09000373 PREP. pREP REPOR?R%%IMINARY ORAFT PHASE IT CMS/ 96 23-8ep-2008  13-Feb-2009 : . : : S : . . : o .
494| ¥09000641 DOCLMENT PROCESSING & TRANGMITTAL (FA) 5 16-Feb-2009  20-Feb-2009 e S : S T
495| ¥09000374 DDE/RFD REVIEV DRAFT PHASE IT CMB/FB 26 23-Feb-2009  31-Mer-2009 L P . o
REPDRT (FA} . L . .o h
496 V09000642 DDE/HQ REVIEV DRAFT PHAGE IT CMB/FB 26 23-Fob-2009  31-Mar-2009 N S . .oo.n
197| ¥09000376 INCORPORATE COMMENTS & FINALIZE ORAFT 50 Ol-Apr-2009  10-Jun-2009 : R . N
. ERRR R Cliara REPORT (F) . . o : :
45| ¥03000643 DOCLMENT PROCESSING 6 TRANSULTTAL (FA) 5 [1-0un-2009  17-Jun-2009 . S . : i
499] M09000375 GUBMLT DRAFT PHASE IT CVG/FB REPORT 17-Jun-2009 . o : : A
sog| ¥09000377 EPA/CDH REVIEV DRAFT PHASE IT CUB/FS 62 18-Jun-2009  15-Bep-2009 : Lo ' N
501 | ¥09000644 NROA TRUSTEES REVIEV DRAFT PHASE IT CUS 62 18-An-2009  15-Bep-2009 ' o ‘ . . . o
: /F6 REPORT (FA) . co . ' C
gp2| ¥09000378 INCORPORATE COMMENTS & FINALTZE DRAFT 62 16-5ep-2009  14-Dec-2009 : o . . R
: PRASE IT CUS/FE REPORT (FA) : . ; S . . :

53| Y09000379 DDCUMENT PROCESBING & TRARSMLTTAL (FA) 5 I5-Dec-2009  21-Dec-2009 . ' L . Y

504| ¥09000380 DOE/RFD REVIEV FINAL PHASE IT CUB/FB 26 22-Dec-2009  -03-Feb-2010 : : o ) R |

505| ¥09000645 DOE/HO REVIEV FINAL PHASE II CHB/FB 26 22-Dec-2009  03-Feb-2010 A - : -

REPORT (FA) . - L . .

c06| ¥09000382 INCORPORATE COMMENTS & FINALIZE PHAGE 10 04-Feb-20i0  17-Feb-2010 N oo N |

IT CS/FB REPORT (FA) R : . o

479
480
481

482
483
484
485
486
487
488
489
490
491
492

494
495
496
497
498
499
500
501
502
503

505
506
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U. S. Department of Energy = Rocky Hat's Plant

PROPOSED FY§5-FY99 FIVE YEAR PLAN
CURRENT CONDITIONS
Ol 9 OPWL

- ) 199 [iwz |1®3 |95 9% s o3 [iw8 [1999 |omo [am [xee Jeom Jomd Jows [owe o7 |x8 200 [ano
ACTIVITY 7, E DR, BTaRT FINISH Jon_ fdn  |Jn [ {Ba |bw  [Jen |Jen  |oen  fdn Jn  [dn  Jden |dea e |Jm |n ko oen |Jen
. V! - A AR . * . 01 -Apr=93 . . . ) . . . .
507| ¥09000666 DOCLMENT PROCESBSING & TRANGMITTAL (FA) . 5 |8-Feb-2010  24-Feb-2010 S L. ST s
59| W0900038) BUBMIT. FINAL"PHASE I CMB/FB REPORT 24-Feb-2010 I T . o e sos
5q9| V09000303 EPA/COH REVIEV § APPROVE FINAL PHASE I 2! 25-Feb-2010  25-Her-2010 L Lo o I I 11
LCVB/F8 REPORT (FA) oo s .o .
510] 09000646 NRDA TRUBTEEB REVIEV FINAL PHASE IT CMB 21 25-Feb-2010  25-Mar-2010 . o e oo 1 lsio
/FB REPORT (FA) : 2 . L :
OU 9 FA - ENVIRONMENTAL ASSESSMENT . o . :
11| HO9000386 ENVIRONKENTAL ASSEBSVENT (EA) (FA) 671 13-0ct-2008  24-un-2011 A R oo . PIRIII A5 11
512| ¥09000387 PREPARE PRELIMINARY ORAFT EA (FA) 62 13-Dct-2008  13-Feb-2009 o . . e D o T 512
53| V09000388 RFP REVIEV DRAFT EA (FA) . 21 16-Feb-2009  16-Mar-2009 N T o . ‘o 513
514| ¥09000389 INCORPORATE COMVENTS & FINALIZE DRAFT 21 12-Msy-2009  10-in-2009 o L R 514
515| ¥09000390 DDE/NEPA REVIEY EA (FA) 62 1)-Jun-2009  0B-Bsp-2009 N o . o 515
515| ¥09000391 INCORPORATE COMMENTS & FINALIZE EA (FA) =~ 62 09-Bop-2009  07-Dec-2009 : ‘ . : . EI 516
57| ¥09000392 DOE IGSUEB FINAL DECISION (FA) 61 31-Usr-2011  24-Jun-2011 . Coe : 517
OU 9 FA - PLAN o . .
51g] H09000393 FINAL ACTION PROPOBED PLAN 466 16-60p-2009  01-Aug-2011 . oo : ez ls e
519| ¥09000334 BREPARE PRELTMTNARY DRAFT PHASE II 36 16-Bop-2009  04-Nov-2009 R S : o 9
PROPDGED PLAN (FA) . . . : : : : . . . L 5
520| Y09000647 DOCLMENT PROCESSING & TRANBMLTTAL (FA) 5 05-Nov-2009  1}-Nov-2009 S . 4 lsa
51| ¥09000396 DOE/RFD REVIEY DRAFT PHASE IT PROPDSED 26 12-Mov-2009  21-Dec-2009 T . o lsa
PLAN (FA) - o . .
522| Y09000648 DOE/MD REVIEY DRAFT PHASE IT PROPOSED 26 12-Nov-2009  21-Dec-2009 o - . < s
523| ¥09000500 TNCORPORATE, COMVENTO & FINALTZE ORAFT 25 22-Dec-2009  02-Feb-2010 S T oo . g sz
HASE LI PROPOSED PLAN (FA) T T Lo L
524| ¥09000649 ommr PROCESSING 6 TRANSMITTAL (FA) 5 03-Feb-2010  09-Feb-2010 S . e : 1 s
525| M09000395 BUBMIT DRAFT PHASE IT PROPDSED PLAN 24-Feb-2010 R Lo . D o lsas
526 | ¥09000398 gmcim“r)&vm DRAFT PHASE IL PROPOSED 62 25-Feb-2010  24-Usy-2010 . ) o : : : : : . . . : a ls2
527 Y09000501 NRDA TRUSTEER REVIEV DRAFT PHASE IT 62 25-Feb-2010  24-May-2010 : . : . . -0 lsa
52| ¥09000400 INCORPORATE COMMENTS & FINALIZE PHASE 25 25-May-2010  29-Jun-2010 . . . : . - dls2e
L PROPOSED.FLAN (FA) . . . : .
529] ¥09000650 DOGLMENT PROCESBING & TRANSMLTTAL. (FA) 5 30-Jun-2010  07-Jul-2010 . . . : . . 1 {s29
53p| 0900051 DDE/MQ REVIEY FINAL PHASE IT PROPOGED 26 08-Jul-2010  12-Aug-2010 . : . . : . olso
531 | ¥09000652 DOE/RFD REVIEV FINAL PHASE IT PROPOSED 26 08-Ju1-2010  12-Aug-2010 . : : . : isa
OU 9 OPWL - ADS 1251
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U. §. Department of Energy ~ Rocky Flats Plant
PROPOSED FY95-FY99 FIVE YEAR PLAN

CURRENT CONDITIONS v
199 N1w2 i3 [issd Jioss Jiss Jiowr [1me 13 om0 [aowt [mw Joom [em [ooos Jews Jzo7 o Joom [oos
ACTIVITY DESCRIPTION OIR.  6TART FINISH oo Jden Jom fom ln [ [ka [den [dm Jom lkn [dn loen loen ldm Jom e dn 1k xm
TIMENO®: | R . . B . N . > N N 0
. © |or-Aer-923 . . R . ' ) . . . .
532 V09000502 TNCORPORATE COUVENTS & FINALIZE PHAGE 10 13-Aug-2010  26-Aug-2010 SR B : A Lo o tlss2
OPDSED PLAN (FA) j A N o Lo .
533| ¥09000653 DOCLMENT PROGEBSING 6 TRANGULTTAL (FA) 5 277Au0-2010  02-5ep-2010 . L, T lsas
534| M09000397 SLBMIT FINAL PHASE IT PROPOBED PLAN 02-Bop-2010 e o Ce ﬁ“‘
¥09000399 EPA/COH REVIEY FINAL PHASE IT PROPDSED 21 03-Bep-2010  D4-Det-2010 S S AP e
535 PLANZEA [FA) g R B Lo P L&
536 ¥03000503 NAOA TRUSTEER REVIEV FINAL PHASE II. 21 03-Bep-2010  04-Dct-2010 S D S S Ll s
PROPOBED PLAN ( < . LD e . oL
YOS00065.4 TNCORPORATE COMVENTS 6 FINALLZE PHABE 10 05-Dct-2010  18-Det-2010 : : o : L
5371 % II PROPDSED FLAN [FA) : T L 537
59| Y09000655 DOCLMENT PROCESSING & TRANGMITTAL (FA) 5 19-0ct-2010  25-Dct-2010 S T s
539| ¥09000401 PLBLIC COMMENT PERIDD - PHASE IT 41 26-Dct-2010  23-Doc-2010 O 1 P o
PRIFOSCD PLAVEA (FA) S o .
54p| V09000403 PREPARE DRAFT PHASE IT PUBLIC COMVENT 41 03-Jan-200§ _ 26-Feb-20i1 S oL .
RESPONSIVENEES BLMMARY (FAJ S0 D PR
541 | MOI000402 SLBMTT ORAFT PHASE LT RESPONSIVENESS 28-Feb-20}1 S O . N
542| ¥09000404 DOE/EPA/CON REVIEY DRAFT PHASE II 2) Oi-Mor-2011  30-Mar-2011 S T R o e
RESPONSIVENESS BLMMARY (FA) . S I ol o : L.
543 ¥09000406 TNCORPORATE COMMENTS & FINALT 40 31-Mer-2011  25-May-2011 - L . oot
543 | ¥t R TR Eoe bahuay (P P , R LT
544 HO%000405 BLBMIT FINAL PHABE II REBPONGIVENEBS 01-Aug=20i | PO S . o sw
V09000413 EPA/CDH REVIEY & APPROVE FINA 21 02-Aug-2011  30-Aug-2011 A e : -
545). REGPONBLVENEDS BLAMARY TF A7 e : C T N < |55
OU 9 FA - DECISION . T - .
546| HOS000408 CORRECTTVE ACTION DECISIDN/FINAL ACTION 426 03-Bep-2010  22-Meu-2012 . oo N
ISTON ' [CAD/F 30 , ; oo S :
Y09000419 FINALTZE BooPe NEGOTIATE 6 AVARD 60 03-86p-2010  30-Nov-2010 : S e :
547 CONTRACT FOR FA DECISION o ° °r R o .. Qse
54g| Y09000409 PREPARE PRELIMINARY ORAFT PHAGE IL CAD/ 21 O1-Wer-2011  30-Mar-2011 Lo e S s
549| Y09000656 DOCLMENT FROCESSING 6 TRANSMITTAL (FA) 5 31-Mar-2011  06-Apr-2011 : o S “ ses
550| Y05000410 DOE/RFD REVIEV ORAFT PHASE IT CAD/FAD ( 26 07-Apr-2011  12-Ueu-2011 AT : e o s
551 | ¥09000¢57 Dﬁgn)«m REVIEY DRAFT PHASE IT CAD/ 26 07-Aor-201]  12-May-201) R T o 551
552( ¥09000412 INCORPDRATE COMMENTS & FINALIZE ORAFT 50 13-Maw-2011  25-ui-2011 S [ P o 552
PHASE I CAD/FAD (FA) o ol e .
553] ¥09000658 DOCLMENT PROCESSING & TRANSMITTAL (FA) 5 26-Jul-2011  Ol~Aug-201) L . . e ess
554| M09000411 BUBMLT DRAFT PHASE IT CAD/FAD 01~Aug-2011 o : . R A
555) V05000414 EPA/COH REVIEV DRAFT PHASE I CAD/FAD (62 02-Aua-2011  27~Dct-2011 AR : ' 00 sss
s56| ¥09000859 N NROA TRUSTEED REVIEV DRAFT PHASE II CAD 62 02-Aup-2011  27~Dct-2011 S . R
7FAD (FA) : S S
557| ¥09000416 INCORPORATE COMMENTE 6 FINALIZE PHASE 62 28-Dct-2011  02~Feb-2012 - Lol Lo o e
: II CAD/FAD (FA) ' ' : . . . . . : ) . . . :
55g| ¥09000660 DOCLMENT PROCESBING & TRANGMITYAL (FAJ 5 03-Feb-2012  09~Feb-2012 A S S R

OU 9 OPWL - ADS 1251
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U, §. Department of Energy = Rocky Flats Plant
PROPOSED FY95-FY9¢ FIVE YEAR PLAN
CURRENT CONDITIONS

FILE: GANTT A8 OF: 24-6ep-93:10:52

STy
. . . OU ¢ OFPWL
IR e 19992 piwa [k fi9m |k lism pime piws mo [An |aw jaom Jams Jams [ooos [x07 Jame Jam Jemo
‘ ACTIVITY ~ ' . "' | DEBCRIPTIN  ° ! ' DIR.  BTART FINIEH don_ ko [Jm Jom b |Bn [Jen [den [dm  [Jm  [dn |dbn [den [den [Jm Jm  [den |kn lden e
. .otk . - TIMENO#: | . ¢ . : N . .
s . TN . Di-Apr-93 . . . . N . .
559| ¥0900066} ODE/RFD REVIEV FINAL PHAGE IT CAD/FAD (- 26 10-Feb-2012  14-Mar-2012 C A . : . 559
560 v'a9ooosaz'ownnmau REVIEY FINAL PHASE II CAD/ = 26 10-Feb-20)2  16-Mar-2012 o . ) ' . 560
55| ¥09000663 Imp%kbmlggunm & FINALTZE PHASE 10 19-Mar-2012  02-Apr-2012 . © . . 561
562, ¥09000664 DOCUMENT PROCEBBING & TRANSMITTAL (FA) 5 03-Apr-2012  09-Apr-2012 . - . : 542
563| W09000415 BLBMLT. FINAL PHASE IT CAD/FAD 09-Apr-2012 . : . . 563
564 ¥09000417 EPA/CDH Rm/m & APPROVE FINAL PHASE IT 21 10-Apr-2012  08-Way-2012 L s . . 564
565| ¥09000665 N?DA muerzss REVIEY FINAL PHASE IL CAD 21 10-Apr-2012  08-Meu-2012 . c o oo . : . 545
56| ¥09000418 RB.EASE mmrvzrcss SUMMARY TO 10 09-Mau-2012  22-Mey-2012 : s : . : 566
PUBLIC (FA) - e : .
OU 9 FA - ENGINEERING (DESIGN) o o . .
547| HO9000420 FA DEBIGN 1389 17-6ep-2010  19-Apr-2016 S L. . . 567
¥09000435 FA ENGINEERING B0V, PROPOBALS. & 109 17-Bep-2010  28-Feb-20I1 S ot : .
568 CONTRACT FECOTTATIONS S e . - [ses
569 | ¥09000421 PERFORM TITLE I DESIGN (FA) 63 01-Jut-2011  29-Bep-2011 L T ' : 569
570 | ¥09000422 PREPARE CO/RD VORK PLAN (FA) 21 31-Aug-2011  29-Bep-2011 : . X : . ’ ! . . ' §70
571 | ¥09000424 RFP REVIEV CO/RD WORK PLAN (FA) 2i 30-Bep-2011  28-Dct-2011 o T S . . 5
+ “|572| 409000423 BUBKLT CO/RD YORK PLAN (FA) ‘ 09-Apr-2012 e LD ; R PSS
573| ¥09000425 EPA/CDH REVIEY CD/RD YORK PLAN (FA) 21 10-Apr-2012  08-May-2012 : . . : : . . : : 573
574} ¥09000426 I&M,(()Rmﬁf?rg?uﬂm 6 FINALIZE CO/RD 21 09-May-2012  07-Jun-2012 : . T, :A : : 574
575| V09000428 PREPARE DRAFT TTILE IT DESIGN - 123 0B-in-2012  03-Doc-2012 : : o . : 575
ENGINEERING PLANS & GPECS (FA) - . . Co S ' :
57¢| 09000427 SUBMIT DRAFT TITLE IT DESIGH (FA) 03-Dec-2012 : : Coe e . . 576
577| ¥09000429 EPA/COH/RFP REVIEV DRAFT TITLE IT 42 04-Dec-2012  07-Feb-2013 . . L. : . 517
DEBIGN (FA) - . . e : .
578| ¥09000431 INCORPORATE COMMENTS & FINALIZE TITLE 21 08-Feb-2013  08-Mar-2013 ) . . e ) . 578
: II DEBIGN (FA) : . S :
579 W09000430 SLBMIT FINAL TITLE IT DESIGN . 08-Uar-2013 Ty . T : : 579
560| ¥09000432 EPATCOH REVIEY 6 APPROVE FINAL TITLE I 21 |1-Har-2013  03-Apr-2013 : : I ‘ © seo
5g) | V09000433 PREPARE CONSTRUCTION PACKAGE (FA) 20 §1-Uar-2013  09-Aor-2013 . : oo o . . 581
502 | V09000670 DEVELOP OPERATING 6 MAINTENANCE 62 11-Usr-2013  06-Aun-2013 . . o - ) . 582
PROCEDLRES (FA) . . . . .
5p3| ¥09000434 TITLE ITT OEBIGN-AG-BUILT VERIFICATION 62 22-Jon-2016  19-kor-2016 . : . : . 583
OU 9 OPWL - ADS 1251
This Is s current, unofficlal scheduls that may dIFfer From the offlcial UCS basellns. Page 24 of 25




U §. Department of Energy = Rocky Flats Flant
PROPOSED FY95-FY9¢ FIVE YEAR PLAN

CURRENT CONDITIONS : ‘ : '
Ou 9 OPWL ' '

95 D1m2 13 [w94 [19% [19% [i99 |ie 1983 [2000 200 |AR Jeom Jemd [ems |2m0s |67 |2008 |00 om0

ACTIVIVY "7, - DEBCRIPTIN DIR.  BTART FINISH T Tom 1o (on [2n s Joen [ om b [bn [den [Jen foen [Jmn oo jubn [Jen  |Jen

L D1 -Apr—5932 . . . . . . . v * . . . . R .

OU 9 FA - CONSTRUCTION . T : . .
5g4] H09000436 PHASE IL CA/RA CONBTRUCTION (FA) 692 10-Apr-2013  21-Jan-2016 . o : . - . . : ) so1
5g5| V09000437 FA CONSTRCTION 6OV, PROPDBALS. 6 109 10-Apr-2013  12-Bep-2013 : . oo . L . ises

‘ LCONTRACT NEGOTIATIONS : . . o . . . . . .
5o6| 09000439 DBTAIN PERWLTB, PLANG, PROCEDLRES, 6 42 13-8ep-2013  (1-Nov-2013 ' : . . . ' . . . 506

MDBILIZE FOR FA CONBTRUCTIDN . - . . . : : : : . .
5g7| M09000438 BEGIN CA/RA CONSTRLCTION (FA) 11-Nov-2013 : . . ' : . : : ; : 587
5gg| ¥09000440 PHASE TI CA/RA CONBTRUCTION (FA) - 500 .12-Nov-2013  13-Nov-2015 . . C ) - : . 588
- 5g9| v09000441 Fa 8.0. TEBTDNG © AL 16-Nov-2015 21-Jan-2016 . : . : : . : ‘ . 569

OU 9 FA - PERFORMANCE MONITORING ) : . . : :
590| H09000442 PERFORMANCE VONITORING § ASSEBSUENT ( 1918 22-Jan-2016  29-Bop-2023 . . : : . . : . . 590

) FA) . , . : : : . . : .
591 ¥09000444 PREPARE PERFORMANCE ABBESGMENT REPORT ( 21 22-Jan-2016  19-Feb-2016 . : : . . : : . 591
592| H09000443 SLBMLT PERFORMANCE ASSEESHENT REPORT 19-Feb-2016 : . : . . ' T 552
593| V09000445 EPA/CDH/RFP REVIEV PAR (FA) 21 22-Fob-2016  21-Uar-2016 : . . ‘ : . . . o 593
94 ¥09000446 PERFORMANCE MONLTORING (FA) 1876 22-Mar-2016  29-Bep-2023 . . . . . . ' . . . : 594

_ OU 9 OPWL - ADS 1251
FILE: GANTT AS OF: 24-8Bep-93:10:52 This Is & current, unofflclal schedule thet msy differ From the official WMCS basellne. Pege 25 of 25




